City of Fort Lauderdale

FY 2016 COMMISSION ANNUAL ACTION PLAN
Quarterly Progress Report to the City Commission: Quarter 1

FY 2016 Commission Priorities

Home

F Y 2016 C ommission A nnual A ction Plan

Scorecard

Elements-1
Category

Initiative

Commission Prioritization Level

Policy Agenda

BD 7-1 Beach Community Redevelopment
Area

Top

Policy Agenda

BD 7-1 Northwest-Progresso-Flagler
Heights Community Redevelopment Area

Top

Policy Agenda

BD 7-3.1 Beach Renourishment Plan and
Funding

Top

Policy Agenda

IN 1-1 Beach Traffic Management Plan

Top

Policy Agenda

IN 1-1.3 17th Street Mobility Plan

Top

Management Agenda

IN 2-1.7 Wastewater Infiltration and Inflow
(CIP)

High

Policy Agenda

IN 2-2.2 Stormwater Master Plan (CIP)

Top

Management Agenda

IS 12-2 Procurement Modernization

Top

Management Agenda

NE 5-2.4 Code Compliance - Process
Improvement (Phase III)

High

Policy Agenda

NE 6-1 Central City Community
Redevelopment Area

High

Policy Agenda

NE 6-1 Development Density Policy

High

Policy Agenda

PP 3-5.2 Comprehensive Homeless
Strategy

Top

Management Agenda

PP 4-1.1 Public Private Boathouse for Crew
(CIP)

Top

Policy Agenda

PP 4-1.1 Soccer and Lacrosse Athletic
Fields (CIP)

Top

Management Agenda

PS 9 Mobile Radios

High

Policy Agenda

PS 9-1 Lighting Solutions on the Beach

High

Management Agenda

PS 9-1 Multi-Focused Community Policing
Assessment

Top

Management Agenda

PS 9-1 Police Motorcycle Unit

High

Management Agenda

PS 9-2 Fire Boat Replacement

Top

Management Agenda

PS 9-2 Fire Rescue Peak Demand Unit

High

Management Agenda

IS 11-1 Human Resources Modernization

Top

BD 7-1 Beach Community Redevelopment Area

Home

Scorecard

Category

Analysis

Policy Agenda

Beach Streetscape: This project kicked off in September 2015 and
is anticipated to be completed in December 2017. At the October 12,
2015 joint City Commission and Beach Redevelopment Advisory Board
(BRAB) workshop, the City Commission authorized moving forward to
final design plans for the Beach Streetscape Improvement Project.
The current contract with Kimley-Horn and Associates for the Beach
Streetscape Improvement Project (SR A1A) includes refining the
designs to 100% Construction Drawings (CDs), and preparing bid
specifications.

Commission Prioritization Level
Top
Lead Department
Sustainable Development
Description
Fort Lauderdale is a major vacation destination renowned for its miles
of beautiful beaches, which are a main attraction for both visitors and
residents alike. In accordance with the Central Beach Master Plan and
Beach Community Redevelopment Plan the City has a goal to create a
more comfortable, attractive and pedestrian-oriented streetscape
along the beach corridor, which includes efforts to improve pedestrian
safety, increase walkability, provide more open/greenspace for
neighbors and tourists, provide more event/programming space on the
beach, and to once again make Fort Lauderdale the world's leading
destination for swimming and diving.
This is a multi-tiered, multi-year effort consolidating various, significant
capital improvement projects. These current initiatives include:
1. Beach Streetscape Improvement Project
2. Fort Lauderdale Aquatic Center
3. DC Alexander Park Renovation
4. Las Olas Corridor Improvement Project

Aquatic Center: This project was scheduled for groundbreaking in
April 2016. However, on December 1, 2015 the City Commission
terminated the Developer’s Agreement with Recreational Design and
Construction, Inc. (RDC), and instructed staff to investigate the cost
to rehabilitate the existing facility with available CRA funding. Staff
will utilize an existing architectural continuing services agreement to
inspect the existing facility and provide cost estimates for
rehabilitation. This effort is currently underway. Additional milestones
will be developed once more information is available and the City
Commission has provided further direction after receiving the
rehabilitation cost estimates.
DC Alexander Park Renovation: This project is on hold. Staff
completed the conceptual designs and preliminary cost estimates in
2014. Further direction is needed by the City Commission before staff
can move forward with this project.
Las Olas Corridor Improvement Project: This project began on
October 12, 2015 and is anticipated to be completed in Fiscal Year
2018. At the October 12, 2015 joint City Commission and Beach
Redevelopment Advisory Board (BRAB) workshop, the City
Commission authorized moving forward to final design plans for the
Las Olas Boulevard Corridor Project. At the December 8, 2015
Development Review Committee (DRC), the DRC provided comments
regarding the Las Olas Boulevard Corridor Project. EDSA is reviewing
and preparing responses to the DRC comments, and anticipates
presenting the project to the Planning and Zoning Board at their
January or February 2016 meeting.

Milestones
Beach Streetscape Improvement Project
Joint Commission workshop with Beach
Redevelopment Board to review 30%
design plans and cost estimates

9/1/15 - 12/31/17
10/12/15 - 10/12/15

Final design and construction
documents and bidding assistance

11/2/15 - 8/1/16

Invitation to bid for construction

9/1/16 - 11/1/16

Award contract and issue notice to
proceed

12/1/16 - 3/1/17

Complete construction
Aquatic Center
Inspect existing facility and provide cost
estimate for rehabilitation
DC Alexander Park Renovation
Las Olas Corridor Improvement Project

3/1/17 - 12/31/17
10/1/15 - 9/30/16
12/1/15 - 3/31/16
10/1/15 - 9/30/16
10/12/15 - 9/30/18

Joint Commission workshop with Beach
Redevelopment Board to review 30%
design plans and cost estimates

10/12/15 - 10/12/15

Award EDSA task order number two to
complete final design

11/3/15 - 11/3/15

90% construction documents

12/1/15 - 6/1/16

100% construction documents

6/1/16 - 8/1/16

Final GMP

6/1/16 - 6/30/16

Commission approval of final price

7/19/16 - 7/19/16

Award contract and begin construction

7/20/16 - 12/1/16

Complete construction

12/1/16 - 12/1/18

BD 7-1 Northwest-Progresso-Flagler Heights Community Redevelopment Area

Home

Scorecard

Category

Analysis

Policy Agenda

Redevelopment Plan Amendments: At the December 16, 2015
NPF CRA Advisory Board meeting, the Board voted to support and
recommend the revisions to the NPF CRA Plan. The plan was
scheduled to be presented to the CRA Board of Directors during the
January 2016 CRA Board of Directors meeting, however, the City
Manager/Executive Director of the CRA requested all NPF CRA
projects and programs be placed on hold until a January 26, 2016
CRA special meeting is held to discuss the future of the NPF CRA.
Milestone dates have been updated to reflect this update.

Commission Prioritization Level
Top
Lead Department
Sustainable Development
Description
The Northwest-Progresso-Flagler Heights Community Redevelopment
Area (NPF CRA) is one of the City’s three designated Community
Redevelopment Areas (CRA) and also the largest at approximently
1,400 acres. In an effort to benefit the community by encouraging
reinvestment and redevelopment in the area and eliminating slum and
blight, the City adopted the original NPF CRA Plan in 1995 and
subsequently amended the document in 2001. Although there was a
minor revision to the plan in 2013 to add three new initiatives, the plan
has not been updated in quite some time. The NPF CRA Plan allows
the CRA to support activities that encourage small business
development and encourage the expansion of employment
opportunities. The 2014 Urban Land Institute Technical Assistance
Panel (TAP) report completed for the Sistrunk Corridor, provided
recommendations that the NPF CRA create a retail recruitment
program that includes efforts to develop a small business program.
The City Commission, sitting as the CRA Board of Directors, prioritized
this are as a major initiative for 2016.
This multi-tierd, multi-year effort encompasses a number of different
projects aimed at continuing to encourage reinvestment and
redevelopment of the NPF CRA. The current efforts include:
1. Redevelopment Plan Amendments
2. Business Development Strategy
3. Housing Infill Strategy

Business Development Strategy: In November 2015 the CRA
Board of Directors approved the execution of a contract between
Retail Strategies Alabama LLC and the NPF CRA to complete a twophase project. Phase I includes a retail strategy for Fort Lauderdale
within 90 days of the execution of the contract. The remainder of the
contract life will be spent recruiting targeted businesses to Fort
Lauderdale. The contract was successfully executed and sent to the
consultant on December 12, 2015. A kick off meeting was held on
December 21, 2015 to discuss next steps and collecting background
information of the NPF CRA area to help craft the strategy. The
Phase I strategy, due in March of 2016, will be forwarded to the CRA
Board at that time.

Housing Infill Strategy: A revised incentive policy has been
drafted. However, the City Manager/Executive Director of the CRA
requested all NPF CRA projects and programs be placed on hold until a
January 26, 2016 CRA special meeting is held to discuss the future of
the NPF CRA.

Milestones
Redevelopment Plan Amendments: Phase I

6/25/15 - 12/31/15

Solicit proposals from qualified firms and
execute agreement

6/25/15 - 8/12/15

Data collection and analysis (by RMA)

8/12/15 - 9/23/15

Project kick-off meeting (share project
charter)

9/4/15 - 9/4/15

Community input session
Draft complete for staff review

9/23/15 - 9/23/15
9/23/15 - 10/10/15

Internal review of plan

10/10/15 - 10/28/15

Draft presentation to CRA Advisory
Board

10/28/15 - 10/28/15

City Commission plan amendment
completion and adoption

2/1/16 - 2/28/16

Final CRA plan approval and budget
amendments

2/1/16 - 2/28/16

Business Development Strategy

10/6/15 - 6/15/16

CRA Board approval of vendor
agreement

10/6/15 - 11/3/15

Development of marketing materials
focused on retail development

12/1/15 - 3/30/16

Recruitment strategy for the NPF CRA

12/1/15 - 3/30/16

Recommendations for site locations for
retail/restaurant companies

3/1/16 - 3/30/16

Identification and recommendations of
retail prospects

3/30/16 - 6/15/16

Housing Infill Strategy
Development of an incentive policy to
encompass an infill housing
strategy/incentive

11/1/15 - 1/30/16
11/1/15 - 1/30/16

Redevelopment Plan Amendments: Phase II

1/1/16 - 8/30/16

Prepare a Request for Proposal to hire
a consultant to complete a
comprehensive review and edit of the
CRA plan for review and approval by
Finance

1/15/16 - 2/1/16

Procurement to solicit Request for
Proposal for the review and edit of the
CRA plan and coordinate with DSD on
selection of candidate

2/1/16 - 6/1/16

Present recommended consultant to the
CRA Board of Directors

8/1/16 - 8/30/16

BD 7-3.1 Beach Renourishment Plan and Funding

Home

Scorecard

Category

Analysis

Policy Agenda

With Federal and State permits secured and a City-County Interlocal
Agreement executed, this project is on track for the current
construction season of January 4, 2016 - May 1, 2016.

Commission Prioritization Level

Public Works

Additional finalizing details included a pre-construction meeting held on
December 10, 2015 and a public meeting hosted by County
Commissioner LaMarca on December 16, 2015. Staff attended both
meetings. On December 22, 2015, the contractors began the staging
of the access points, and construction work began on January 4,
2016. Currently only one Fort Lauderdale access point located at
Vista Park is active for this season of construction work. There may
be an opportunity within the last six weeks of this season to utilize the
NE 18th Street access point.

Description

Milestones

Top
Lead Department

The beach is a key tourist destination and vital economic asset to the
South Florida region. Following several storms in the past and
increased usage during city special events, the beach is in need of
replenishment. The beach is located at A1A and Las Olas Boulevard.

This is part of a Broward County project where 750,000 cubic yards of
sand will be hauled onto the beach between Hillsboro Inlet and Port
Everglades. This is a multi-year process, currently in the project
planning phase.
Cost estimates for the beach renourishment are $51 million, with the
City’s cost share between $3 million and $11 million. Broward County
and the City of Fort Lauderdale have not agreed upon the cost share
aspect of the project. Thus, the exact cost to the city will be
determined through the planning phase of the project.

Coordinate efforts with Broward County

7/1/12 - 1/15/17

Identify funding for project

7/16/12 - 5/1/15

Legal documents to City Commission

3/1/14 - 11/4/14

Complete Storm Damage Reduction
Easements or Consent of Use

5/1/14 - 10/1/14

Resolve Derelict Structures Issues

5/1/14 - 10/1/14

Resolve Public/Private Stormwater Erosion
Issues

5/1/14 - 10/1/14

County Project Participation Agreement
(PPA) negotiations with US Army Corps of
Engineers (USACE)

1/5/15 - 7/31/15

US Army Corps of Engineers (USACE)
approval of Participation Agreement (PPA)

7/15/15 - 10/30/15

Consent of Use Form to be presented to City
Commission for approval

8/18/15 - 8/18/15

Interlocal Agreement (ILA) between the City
and County to be presented to City
Commission for approval

10/1/15 - 10/20/15

County to award the project to contractor

11/1/15 - 11/30/15

Execution of the Project Participation
Agreement (PPA) by the County

11/1/15 - 11/30/15

Conduct beach renourishment and sand
hauling

1/4/16 - 4/29/16

Reimbursable Payment - 1st Installment

10/16/16 - 10/15/17

Reimbursable Payment - 2nd Installment

10/16/17 - 10/15/18

Reimbursable Payment - 3rd and last
Installment

10/16/18 - 10/15/19

IN 1-1 Beach Traffic Management Plan

Home

Scorecard

Category

Analysis

Policy Agenda

A project charter was completed for this project, including the
develpment of milestones and completion dates. An implementation
plan is under development and will inform the next milestone that is
due in April 2016.

Commission Prioritization Level
Top
Lead Department
Transportation and Mobility
Description
The Beach Traffic Management Plan will provide for a comprehensive
evaluation of traffic and mobility conditions on the barrier island,
allowing for the identification of issues and solutions. Benefits to the
community include enhancing quality of life, facilitating multimodal
transportation implementation and utilization, and promoting economic
development opportunities. The goal of the project is to change the
way people travel to, from, and within the coastal areas of the city in
order to support and sustain a thriving tourist and local resource.
This approach will apply the 5 E’s model, developing strategy solutions
through Engineering, Education, Encouragement, Evaluation, and
Enforcement. This is a multi-year project, with major project work
over the next fiscal year focusing on scope development and data
gathering of baseline data and existing conditions. While no funding
was identified in Fiscal Year 2016 specifically for this project, $1 million
was set aside for the addition of eight motorcycle officers dedicated to
traffic management and enforcement, a Project Manager, a
Neighborhood Mobility Planner, and a Traffic Calming Coordinator all of
whom will work on improving mobility along the beach and throughout
the City, as well as there being some 2015 Community Investment
Plan projects within the project area.

Milestones
Finalize charter

10/1/15 - 11/30/15

Convene project team to review objectives,
milestones, and members

4/1/16 - 4/30/16

Develop scope with project team

5/1/16 - 8/31/16

Best practice research of coastal
communities traffic management
approaches and individual strategy
successes

5/1/16 - 8/31/16

Existing conditions analysis

5/1/16 - 8/31/16

Implementation and funding strategies

5/1/16 - 8/31/16

Multi-modal data

5/1/16 - 8/31/16

Project prioritization

5/1/16 - 8/31/16

Public and stakeholder involvement

5/1/16 - 8/31/16

Public Survey of beach travel challenges
(locals and tourists)

5/1/16 - 8/31/16

Strategy development

5/1/16 - 8/31/16

Identify all existing activities and initiatives in
project area

5/1/16 - 7/31/16

Allocate funding to CCNA

9/1/16 - 9/30/16

Issue task order and purchase order

9/1/16 - 11/30/16

Develop plan, including implementation,
owners or leads and time-frames as feasible

12/1/16 - 9/30/17

Align with City funding programs

9/1/17 - 10/31/17

Place on Commission Conference for
presentation

11/1/17 - 11/30/17

Place on Commission meeting for adoption

12/1/17 - 12/31/17

IN 1-1.3 17th Street Mobility Plan

Home

Scorecard

Category

Analysis

Policy Agenda

This project continues to advance according to the milestones. The
analysis of data collected and existing conditions is underway and will
be completed by February 2016. A public meeting was held
November 9, 2015 and included attendees from neighborhoods and
businesses in the project area. The Project Advisory Workgroup
(PAWG) held their second meeting December 10, 2015 where they
reviewed data analysis, input from the public meeting, and the draft
goals of the project. The data, existing conditions, and outcomes of
the PAWG and public meetings will continue to be analyzed to support
the development of preliminary recommendations.
On a related note, the City received notice of a grant award from the
Federal Transit Authority for a Transit Oriented Development (TOD)
Pilot Planning Grant. The $1.25 million grant focuses on identifying
ways to catalyze TOD along future Wave Streetcar Extensions, such
as the 17th Street Corridor and will serve to further the work of this
study.

Commission Prioritization Level
Top
Lead Department
Transportation and Mobility
Description
The 17th Street corridor is a key corridor to mobility in the City, with
connections to the beach, port, and airport and also serves as a
backbone to several abutting neighborhoods. The corridor has
experienced development, adding pressure to an already congested
area and increasing conflicts for pedestrians and vehicle movement.
The increased density and mix of uses along the corridor is
encouraging more walking and biking, yet the built environment is not
supportive of these modes. The corridor will continue to be critical to
local and regional mobility, with potential premium transit service that
will also require safe and comfortable pedestrian access.

This project aims to balance mobility in the area, encouraging a shift of
a portion of vehicle trips to transit, walking and biking trips through
engineering and policy solutions. It includes a multi-modal level-ofservice (LOS) analysis for the transportation corridor of 17th Street.
This involves developing a prioritized, time-constrained list of
implementable recommendations with estimated capital and
operational costs as is practical (this includes policy changes,
infrastructure, service, and operational practices).
The project will be completed in two phases. The first phase, to be
accomplished in FY 2015, will include collecting and analyzing data,
such as traffic patterns, vehicular and pedestrian crash data, and
developing short, mid, and long term mobility solutions for the
corridor. The second phase, implementation, will require seeking
funding, partnerships, and integrating into existing development and
regulatory programs. The details and timing of this phase will be
developed after the plan is completed.

Milestones
Identify Contributing Initiatives and Funding
Sources
Develop Scope for Mobility Study
Additional Funds Assigned to Contract Approval by Commission

10/1/14 - 4/1/15
12/1/14 - 4/30/15
12/17/14 - 12/17/14

Finalize the consultant task hours and issue a
notice-to-proceed

4/8/15 - 7/16/15

Complete Mobility Plan

8/1/15 - 6/30/16

Collect Data and Existing Conditions
Analysis of Alternatives/Improvements

7/20/15 - 11/30/15
11/1/15 - 1/31/16

Develop Final Recommendations and
Action Plan

1/1/16 - 3/31/16

Prioritize Recommendations and Place
on City Commission Agenda

4/1/16 - 6/30/16

IN 2-1.7 Wastewater Infiltration and Inflow (CIP)

Home

Scorecard

Category

Analysis

Management Agenda

City Commission approved an additional $3.6 million to the contract on
January 21, 2015; increasing the contract from $1.5 million to $5.1
million. Engineering staff has issued pipe lining task orders totaling
approximately $4.043 million for Pump Stations D-40 (Central Beach
Alliance), A-21 (Flagler Heights), A-7 (Downtown Area), D-43
(RioVista), A-18 (Dorsey Riverbend) and A-19 (Victoria Park).

Commission Prioritization Level
High
Lead Department
Public Works
Description
The existing wastewater collection system is experiencing infiltration
and inflow (I/I) due to aging infrastructure. The main priority is to
achieve flow reduction at pump stations experiencing high I/I and
ultimately regain capacity lost at the G.T. Lohmeyer Wastewater
Treatment Plant. Reduction of extraneous I/I flows will ultimately
reduce the additional costs associated with wear and tear on pumping
and treatment equipment, chemical consumption, additional
maintenance, and energy.

This project includes the rehabilitation of gravity mains, sewer laterals
and manholes for ten pump station areas. These ten stations have
been identified as high I/I pump station areas based on high pump run
times due to excessive flows. Following the improvements staff will
monitor flows to show the rehabilitation impact on I/I reduction.
The overall rehabilitation will be a multi-year ongoing effort to be
accomplished between FY 2014 through FY 2019, and may extend
beyond FY 2019 pending funding availability.

This project presently piggy-backs on Lee County’s contract with Miller
Pipeline and it is estimated that this will continue until the backlog of
task orders are completed at the end of February 2016. Over the past
two years, funding was requested and put in place. The initial
estimate of approximately $9 million that would be required to
rehabilitate the ten pump station areas, assuming rehabilitation of
gravity sewer system components with the most leakage, has
been estimated to cost approximately $30 million. A $1.5 million
contract was approved by City Commission in FY 2014. City
Commission also approved an additional $3.6 million in January 2015
for FY 2015 and also recently approved $5.2 million for FY 2016.

PS D-40 (Central Beach Alliance)

Staff has completed the review of existing Closed Circuit Television
Inspection (CCT V) field data and developed rehabilitation
recommendations based on the pump stations runtimes. A cost
estimate was developed for PS D-40 (Central Beach Alliance) for the
rehabilitation of sewer mains, sewer laterals, and manholes; task
orders totaling $682,216 have been issued to the contractor. The
contractor mobilized November 3, 2014 to commence rehabilitation
activities at PS D-40 (Central Beach Alliance). The contractor has
completed lining of all gravity main lines, installed 18 cleanouts and
completed all inspections of the laterals (67 laterals) and 30 manholes.
In addition, 50 laterals have been lined and 21 manholes have been
rehabilitated. This project is complete.
PS A-21 (Flagler Heights)

Engineering staff has completed the review of CCT V inspection data
for previously lined sewer mains for PS A-21 (Flagler Heights) and
developed a cost estimate for the rehabilitation work for a portion of
the sewer lateral connections in that basin. Task orders totaling
$687,577 have been issued to the contractor to perform rehabilitation
work for the sewer lateral connections. 52 sectional liners, 64 lateral
liners, and 64 cleanouts have been installed and all work is completed
under the current task orders.
PS A-7 (CRA Downtown)

Contractor has completed the CCT V inspection for PS A-7’s (CRA
Downtown) sewer mains; the area that will be impacted by the Wave
project. The objective is to evaluate and rehabilitate sewer mains,
lateral connections and manholes prior to the Wave project being
constructed and thereby avoid future conflict between the Wave
project and the rehabilitation of City owned sanitary sewer utilities. A
total of 8,323 linear feet (LF) of main lines have been inspected and
6,993 LF have been lined. In addition, four (4) point repairs will be
performed. Engineering staff has reviewed the contractor's
recommendations and a task order in the amount of $473,054 has
been issued. A second task order in the amount of $135,118 for lining
of 1,225 LF of large mains has also been issued of which 314 LF have
been done.
PS D-43 (Rio Vista Sewer Basin)

100% (41,424 LF) of the gravity mains and 793 sewer laterals have
been inspected. Staff has completed the review of the CCT V field
data, developed a cost estimate, and issued task orders to the
contractor in the amount of $715,534 for rehabilitation of 6,083 LF of
sewer mains, 87 sewer laterals, 10 sewer manholes and installation of
61 sewer cleanouts. Work commenced in June 2015 and 6,083 LF of
sewer mains have been lined, 60 sewer cleanouts have been installed,
84 sewer laterals have been lined, and 10 sewer manholes have been
rehabilitated.
PS A-18 (Dorsey Riverbend)

All 50,990 LF (100%) of gravity mains and 1,096 sewer laterals have
been inspected. A task order in the amount of $462,800 for the lining
of 11,823 LF was issued to the contractor and all work has been
completed for this portion of the project.
PS A-19 (Victoria Park)

90% (37,450 LF) of gravity mains have been inspected. A task order
in the amount of $636,297 for lining of 14,909 LF of mains has been
issued and 11,752 LF of the work has been completed. A second task
order in the amount of $250,609 for the lining of an additional 5,217

LF of mains has also been issued and 3,500 LF of the work has been
completed.
PS B-1 (Coral Ridge Club Estates)

100% (70,767 LF) of gravity mains and 1,204 sewer laterals have
been inspected.

The measuring and archiving of pump run times for all pump station
areas to be rehabilitated has started and will be ongoing for the
duration of the rehabilitation program. Pre and Post rehabilitation data
will be used for determining reduction of inflow and infiltration flows.

As of September 2015, engineering staff has been directed to stop
using the existing approved piggy-back contract and to continue
rehabilitation efforts by utilizing Cooperative contracts. Engineering
and Procurement staff are jointly working on coordinating a
mechanism to implement that goal by engaging The Gordian Group.
The objective is to find an alternative for buying on-call repair services
and straightforward construction services at competitive prices
through cooperative purchasing networks.

Utilizing Cooperative contracts will help to avoid the red tape of the
traditional procurement process and still satisfy the City's local
competitive bidding requirements. Engineering and Procurement staff
will seek legal advice for this new procurement approach and process
from the City’s Legal department. Engineering staff will coordinate
minimizing productivity impacts to ongoing rehabilitation goals during
this transition period; it is expected however, that some impact will be
inevitable until a fully implemented mechanism is established and the
department learns how to manage all aspects associated with this new
approach.
This initiative is on time and on budget.
Milestones
Assess Current Conditions of Identified Pump
Stations Sewer Systems

7/1/14 - 12/31/19

Determine Appropriate Course of
Rehabilitation For The Assessed Locations

7/1/14 - 12/31/19

Measure Pump Run Times at Designated
Locations Before and After the Rehabilitation
to Determine Impact

7/1/14 - 10/31/20

PS A-21 Rehabilitation Laterals and Manholes

11/1/14 - 3/31/16

PS D-40 Rehabilitation of Mains, Laterals and
Manholes

11/1/14 - 12/31/15

PS A-7 Rehabilitation of Mains, Laterals and
Manholes

12/1/14 - 12/31/19

PS D-43 Rehabilitation of Mains, Laterals and
Manholes

1/1/15 - 12/31/16

PS A-18 Rehabilitation of Mains, Laterals and
Manholes

7/9/15 - 3/31/16

PS A-19 Rehabilitation of Mains, Laterals and
Manholes

9/1/15 - 12/31/16

PS B-1 Rehabilitation of Mains, Laterals and
Manholes

12/1/15 - 2/28/19

PS B-13 Rehabilitation of Mains, Laterals and
Manholes

12/1/15 - 2/28/19

PS B-2 Rehabilitation of Mains, Laterals and
Manholes

12/1/15 - 2/28/19

PS B-6 Rehabilitation of Mains, Laterals and
Manholes

12/1/15 - 2/28/19

IN 2-2.2 Stormwater Master Plan (CIP)

Home

Scorecard

Category

Analysis

Policy Agenda

This project is moving steadily ahead, and most objectives are on
schedule and budget. The Phase I projects are on schedule, and
completed projects are very successful. The Phase II modeling and
design program is behind schedule, with award expected seven
months later than the intended December 2015 award. The timeline
is as follows: Review of proposals (Jan-Feb 2016), Oral presentation
(Mar – Apr 2016), Contract Negotiation (May –June 2016), and
Contract award and task order approvals (July 2016).

Commission Prioritization Level
Top
Lead Department
Public Works
Description
As a coastal community, the City is impacted by stormwater and tidal
related flooding issues. Satisfaction levels among neighbors for
flooding prevention continue to be low. This project is a
comprehensive Stormwater Master Plan with a three phased approach
spread over the course of ten years (FY 2014 through FY 2024) to
address flooding in the City.
Phase I (FY 2014 - FY 2019) consists of design and construction of
37 localized stormwater projects with known storm or tidal flooding
issues as well as engaging a financial consultant to evaluate
stormwater rate options.
Phase II (FY 2015 - FY 2018) consists of the following tasks:

Procurement of consultants through CCNA process for
Phase I and Phase II projects as well as for the citywide
modeling project.
Conduct citywide hydraulic modeling with standard riskadjusted metrics for project valuation.
Design of stormwater solutions for seven specific
neighborhoods’ watersheds with insufficient stormwater
infrastructure.
Prepare recommendations for City Commission for a
stormwater bond to fund the construction of Phase II
projects.

Phase III (Fiscal Year 2017-Fiscal Year 2024) is comprised of the
following tasks:
Provide an updated Stormwater Master Plan (Fiscal Year
2017 - Fiscal Year 2018).
Construction of Phase II projects (Fiscal Year 2018 Fiscal Year 2024) (unless grant funding warranted earlier
implementation of some project areas).
Develop citywide standards for long term stormwater
solutions that include proactive measures to adapt to
climate change (both from rain storm and sea flooding),
future sea level rise (SLR) impacts and adopt higher levels
of service for design (Fiscal Year 2018 - Fiscal Year 2024).

There are several issues that affect this program, including the need
for design staff to assist the operations division with large and
complicated repair projects. In 2015, the design staff awarded over
$644,000 in operation designs to contractors. That amount is
expected to increase to $1 million in 2017. Design staff also assisted
other departments in the design of stormwater systems for City
projects with an estimated project cost of $766,000. In addition,
three new 2015 stormwater Phase I projects were added, totaling
$1.3 million. Though this placed additional stress on the small but
dedicated team, they managed to ensure that all of the three projects
were designed and went to construction within the year. Lastly, staff
increased its staff-hours for administrative work, including grant
applications and environmental permitting. Stormwater environmental
permits are required to be maintained in perpetuity; the continued
increase in new projects requires additional staff-hours annually.
Phase I (FY 2014-FY 2019) originally identified 33 projects in the
Storm Water Management Plan; however, that number has increased.
An additional three projects were added in 2015 and one more during
2016, totaling 37 projects. The added projects are:
1. 12120 - Las Olas Isles, Venice Isle and Rio Vista Isles;
tidal and stormwater improvements
2. 12112 - DelMar Place at Seven Isle Drive; tidal and
stormwater improvements
3. 12021B - Harbor Beach (added to project 12021 - SE 11th
Ct at Cordova Road); tidal control improvements.
4. 12192 - NE 25th Street, beach erosion improvements (will
be added in 2016).

With the additional projects included, the performance target for the
end of FY 2015 was to complete 16 of the 36 projects. Although that
target was missed by three projects, staff estimates the delay will not
affect the overall Phase I Master Plan schedule. In FY 2015, 13 of the
36 projects were constructed, of which eight are in the warranty
phase and five closed out. As of December 31,, 2015, one additional
project has been completed; total projects completed are now 14.

1. 11780H – NE 22nd, 23rd, and 27th Streets at Lauderdale
Beach Neighborhood; stormwater improvements for
beach erosion control
2. 11780O – Belmar Street; stormwater improvements
3. 11780G – SW 13th Street at SW 8th Avenue; stormwater
improvements
4. 11780V – Plaza Las Olas at Intracoastal Bridge;
stormwater improvement
5. 11780B – NE 20th Avenue at Victoria Park Neighborhood;
tidal and stormwater improvements
6. 11780K - SW 4th Avenue at SW 5 Street; stormwater
improvements
7. 11780P – NE 30th Place at NE 26 Avenue; stormwater
improvements
8. 11938 – NE 2nd Street between NE 15th – 16th Avenues;
stormwater improvements
9. 11780U – 1610 SE 11th Street; tidal and stormwater
improvements
10. 12037 – Royal Palm Drive at Las Olas Isles; stormwater
improvements
11. 12112 - DelMar Place at Seven Isles; tidal and
stormwater improvements
12. 12021 - SE 11th Court at Cordova Road; stormwater
improvements

improvements
13. 12021B - East Lake Drive at Harbor Beach Isles;
stormwater improvements
14. 12026 - 2100 SE 18th Street, tidal and stormwater
improvements; Completed in December 2015

Three projects are in construction to be completed in Fiscal year
2016:
1. 12032 – NE 15th Street cul-de-sac at Coral Ridge - The
construction phase started but the project was placed
on hold by City staff pending further design
considerations as a result of neighbors requesting
redesign of the cul-de-sac to be included as a part of
this project. Staff has completed the design and issued a
task order for construction. Estimated completion date –
April 2016
2. 12035 - NE 17th Way at Sunrise Boulevard; stormwater
improvements; Estimated completion date – June 2016
3. 12120 - Las Olas Isles, Venice Isle and Rio Vista Isle;
tidal and stormwater improvements; Estimated
completion date – September 2016

Please note that the remaining 20 projects are currently in the
planning and/or design phase.

Phase II (FY 2015-FY 2018) is composed of three main tasks. The
first, task #1, will consist of data collection of all existing stormwater
infrastructure attributes within the City that will be required to
populate and complete an existing Geographic Information System
(GIS) database. The second, task #2, will utilize the data collected in
task #1 and develop and implement a hydraulic/hydrological
stormwater model of the entire City. Lastly, task #3, will consist of
the design and permitting services for individual neighborhood CIP
projects including: 1) River Oaks, 2) Edgewood, 3) Progresso, 4)
Durrs, 5) Dorsey-Riverbend, 6) Victoria Park, and the 7) Southeast
Isles. The duration of Phase II is estimated to last for three years
(between 2015 - 2018). The results of the modeling and watershed
areas may trigger modifications of the proposed CIP stormwater
projects to maximize efficiencies and minimize potential risks. The main
tasks will be subdivided into smaller, more manageable subtasks as
planning and design work progresses.
The RFQ for the study and design ended in December 2015.
Construction cost estimates for proposed bonding purposes are
expected in December 2017 pending results obtained from Phase II
tasks.
Phase III (FY 2017-FY 2024) consists of construction of Phase II
projects and development of citywide standards for long-term
stormwater solutions which will incorporate:

Proactive measures to adapt to climate change (from rain
storm and sea flooding) and future sea level rise impacts
Adoption of higher levels of service (acceptable water
levels on the street during weather events) for design
Updating the Stormwater Master Plan to incorporate
lessons learned and prioritization of future efforts

Staff is reviewing updates to the City's comprehensive plan and the
Evaluation and Appraisal Report (EAR) to include data inventory and
the analysis of City's ordinances pertinent to adapt to seal level rise
(SLR), e.g. recommending changes to the City's seawall ordinance.

Milestones
Provide recommendations in Proposed FY
2015 Budget and multi-year CIP

7/11/14 - 9/15/14

Draft an RFP for a financial consultant to
evaluate stormwater rate options

9/15/14 - 10/31/14

Issue the RFP for a financial consultant to
evaluate stormwater rate options

10/31/14 - 11/30/14

Complete Phase II design

1/1/15 - 12/31/18

Investigate adopting a green or low impact
design standard in Chapter 47- Unified Land
Development

1/1/15 - 12/31/18

Investigate adopting seawall heights in
Chapter 8-Boats, Docks, Beaches and
Waterways

1/1/15 - 12/31/18

Investigate updating of current ordinances in
Chapter 28-Water, Wastewater and
Stormwater to include a level of service

1/1/15 - 12/31/18

Provide staff recommendations to City
Manager regarding seawall heights for
Chapter 8 - Boats, Docks, Beaches and
Waterways, looking ahead at a 30 year
horizon

1/1/15 - 5/31/16

Update the stormwater policies in the City's
Comprehensive Plan

1/1/15 - 12/31/18

Award contract to the consultant selected
through the RFQ process

2/1/15 - 12/31/15

Provide recommendations in Proposed FY
2016 Budget and multi-year CIP

3/1/15 - 4/30/15

Present final framework for approach for
stormwater program to the City Commission

4/1/15 - 9/30/15

Review the findings of the rate study

5/1/15 - 8/31/15

Develop recommendations for stormwater
bond to fund the construction of Phase II
projects

1/1/16 - 12/31/17

IS 12-2 Procurement Modernization
Category
Management Agenda
Commission Prioritization Level
Top
Lead Department
Finance
Description
This project was identified as a priority initiative by the City Manager
during the FY 2016 Commission Annual Action Plan prioritization
sessions. This is a multi-year project. There are three main focus
areas for this project over the course of FY 2016.
These areas include:
1. Establishing and holding regular procurement liaison
meetings;
2. Enacting the Master Blanket purchase order process;
and
3. National Institute of Governmental Purchasings (NIGP)
Engagement, including the review of the Business
Process, and rewrite of the Purchasing Code and
Manual.

Home

Scorecard

Milestones
Enact Master Blanket Purchasing Order
Process (this is an ongoing effort)

7/1/15 - 9/30/16

Conduct Contract Audit

10/1/15 - 1/31/16

Approval of new Purchasing Ordinance and
Manual

12/1/15 - 8/31/16

Establish procurement liaisons and begin
regular meetings (this is an ongoing effort)

12/1/15 - 9/30/16

NE 5-2.4 Code Compliance - Process Improvement (Phase III)

Home

Scorecard

Category

Analysis

Management Agenda

This is a multi-phase project that began in May of 2013 and is
expected to be completed by the end of December 2016. The
Community Beautification Program kicked off with a soft launch in
March of 2015. The Vacation Rental Program has been implemented
and staff is providing regular reports to applicable City staff and the
City Commission. An ordinance amendment to the vacation rental
registration requirement, along with the revision to the civil citation
regulations, will be completed by March 2016. The process for
placement of non-ad valorem assessment on the property tax will
launch in January 2016. The Residential Rental Inspection Program is
expected to kick off in April 2016 and end in September 2016.
However, this timeframe will be adjusted since the uninhabitable
ordinance was identified as a higher priority item in order to complete
Phase II projects. Lastly, the Re-occupant Certificate Program is on
track to begin in October 2016 and be completed by December 2016.

Commission Prioritization Level
High
Lead Department
Sustainable Development
Description
The focus of the Code Compliance Process Improvement (PI) effort is
to identify operational issues and opportunities to improve compliance
outcomes. The performance metric selected to evaluate the outcomes
of the PI initiative is the “Average Days to Close a Code Violation
Case,” or the elapsed time between the date the violation case is
opened and the date the case is closed (including settlement of all
financial obligations). The success of the project is measured by the
reduction in number of days for case closure.

In June 2013, the Code Compliance Division and the City Manager
completed a walk-through of a residential neighborhood and a
commercial corridor to review violation priorities. In July 2013, a PI
strategizing event was held with Code staff to analyze neighbor
complaint trends and code violation data. With this information, the
team developed an implementation plan that focused on standardizing
and streamlining the Code Compliance process.

For project management purposes, the implementation of the PI was
broken up into two phases. Phase I focused on efforts easiest to
implement, including setting up the necessary resource infrastructure
and focusing on operational improvements which did not require
legislative changes. The Phase I focus areas included People, Process,
and Technology. Phase I was completed in October 2014. Phase II is
ongoing and focuses on long-term efforts that require collaboration
with other City Departments and the City Attorney’s Office. Phase II
focus areas are Legislation and Process. In mid-2015, Phase III was
added to accommodate new priorities and new programs.

Milestones
Pre-work

5/1/13 - 7/31/13

Code Compliance Walk

6/9/13 - 6/30/13

Process Improvement Event

7/1/13 - 7/10/13

Code Compliance Process Improvement:
Phase I

7/1/13 - 10/31/14

Code Compliance Process Improvement:
Phase II - Legislation

7/1/13 - 9/30/16

Vacant Property Ordinance Amendment

7/12/13 - 3/31/16

Expansion of Unsafe/Uninhabitable
Structures definition

7/17/13 - 9/16/16

Revision to Civil Citation Code
Lien settlement guidelines
Adoption of Vacation Rental Ordinance
Code Compliance Process Improvement:
Phase II - Process

10/15/13 - 9/30/16
4/21/15 - 8/13/15
6/1/15 - 8/18/15
7/1/13 - 3/31/16

Lot clearing contract improvement
outcomes

7/12/13 - 5/1/15

Placement of hard costs on tax roll

8/1/14 - 1/31/16

Implementation of Lien Foreclosure
Process

9/1/14 - 3/31/16

Code Compliance Process Improvement:
Phase III - New Programs

3/1/15 - 12/31/16

Community Beautification Program
(outreach; HOA-based beautification
program; leave no business behind
program; special response team)

3/1/15 - 12/31/16

Vacation rental program implementation

10/1/15 - 9/30/16

Residential rental inspection program
Re-occupancy certificate program

4/1/16 - 9/30/16
10/1/16 - 12/31/16

NE 6-1 Central City Community Redevelopment Area

Home

Scorecard

Category

Analysis

Policy Agenda

Project milestones and action items are currently under development
for this initiative. This project is not slated to begin until February
2016.

Commission Prioritization Level
High
Lead Department
Sustainable Development
Description
The City Commission has expressed an interest in transforming the
Central City area into a more vibrant, mixed-use community. This
project will entail examining the CRA area and proposed
amendments to the Comprehensive Plan and Unified Land
Development Regulations (ULDR) as needed to achieve a mixed-use
built environment.

Milestones

NE 6-1 Development Density Policy

Home

Scorecard

Category

Analysis

Policy Agenda

Comprehensive Plan Evaluation and Appraisal Report: The
next major milestone for Phase I of this project is for the City
Commission to consider approval of the EAR at a public hearing, which
is scheduled for February 2, 2016. The final anticipated milestone
then is the distribution of the final EAR by the end of April 2016.
Concerning Phase II, the RFP to select the consultant for this phase in
underway and expected to be issued by March 30, 2016.

Commission Prioritization Level
High
Lead Department
Sustainable Development
Description
Since the end of the recession, the City has seen a surge in
development activity with several large-scale projects currently
underway. In order to address this growth, the City Commission has
expressed the desire to comprehensively evaluate the City’s
development policies to ensure that the right balance is struck
between market demands while maintaining the unique character of
established neighborhoods. To that affect, the Commission has held
four workshops during the Summer of 2015, with the goal of soliciting
neighbor feedback regarding the appropriate level of development in
the City.

This is a multi-tiered, multi-year effort consolidating various long-range
and development-based planning initiatives, which create the
foundation for the City’s Development Density Policy and include
separate project charters. These current initiatives include:
1. Comprehensive Plan and Land-Use Plan Updates
a. EAR/Volume II
b. Volume I
c. Downtown Units
d. Beach Trips
e. Uptown
f. Central City
g. Flexibility Zones
2. Central City Rezoning and Design Standards
3. Uptown Rezoning and Design Standards
4. Central Beach Master Plan
5. Downtown Master Plan Update
6. Ongoing ULDR Amendments
7. 3-D Modeling Project

Central Beach Master Plan Design Standards: Internal
meetings regarding sea level rise issues were wrapped up at the end
of 2015. Next, staff intends to host a public meeting on draft master
plan concepts in February 2016. Around that same time frame, staff
is anticipating meetings with the City Commission to discuss the
approach to the public meeting regarding the draft master plan topics.
Uptown Rezoning and Design Standards: To date, staff has
provided SFRTA with a scope of work for the 'road configuration and
streetscape design plan' as the foundation of LUPA and Form Based
Code. As an extension of that effort, staff has also developed the
scope of work for the form based code and LUPA. The next major
step is the selection of a consultant from a continuing services
contract, which is anticipated to be completed by February 28, 2016.

Downtown Master Plan Updates: The start date for this project is
anticipated for March 2, 2016 with a planned end date of March 1,
2017. A kickoff meeting is planned for March 2, 2016 with applicable
key internal stakeholders. This will be followed by additional outreach,
drafting of ULDR amendments and supporting master plan documents
through the end of March 2017.

Due to the quantity of milestones for the various projects, milestones
are only included up to January 1, 2017 for most projects. A full list
of milestones for each project is available in their completed project
charter.
Milestones
Comprehensive Plan Evaluation and
Appraisal Report and Update of
Comprehensive Plan Volume III
Phase I. Evaluation and Appraisal
Report (EAR)

9/15/14 - 7/31/19
10/1/14 - 4/30/16

Draft major topics list for City staff
review

10/1/14 - 10/24/14

Submit revised draft major topics list
based upon City staff comments

10/24/14 - 11/1/14

Provide draft EAR for City staff
review
Facilitate public workshops
Revise draft EAR letter based upon
staff comments
Provide EAR notification letter to City
staff review

11/1/14 - 6/30/15
2/1/15 - 4/30/15
3/16/15 - 10/30/15
4/1/15 - 5/1/15

Transmit EAR notification letter to
Florida Department of Economic
Opportunity

4/16/15 - 4/30/15

Present draft EAR to Planning and
Zoning Board

5/1/15 - 11/18/15

Review of draft EAR by technical
review committee

6/30/15 - 7/30/15

Present draft EAR to City
Commission

12/1/15 - 3/30/16

Commission
Distribute final EAR to City staff,
Planning and Zoning Board, and City
Commission

4/1/16 - 4/30/16

Phase II. Data Inventory and Analysis
(Comprehensive Plan Volume III) and
Phase III. Comprehensive Plan Volume I

11/30/15 - 4/30/19

Draft data inventory and analysis for
City staff review

1/1/15 - 5/30/16

Issue RFP to select consultant for
Phase II (volume I) of the
Comprehensive Plan

11/30/15 - 3/30/15

City Commission approval of contract
with consultant for Phase II

4/30/16 - 7/1/16

Technical review committee meeting
on draft data inventory and analysis

5/1/16 - 6/30/16

Public participation program for
drafting Volume I

7/1/16 - 12/15/16

Draft Volume I for staff review

12/1/16 - 3/30/17

Central Beach Master Plan Design Standards

11/1/14 - 12/15/17

Hold a City Commission meeting to
select consultant

6/15/14 - 8/19/14

Hold community input/specific
stakeholder meetings

1/15/15 - 4/15/15

Staff review of draft revised master
plan

8/15/15 - 11/15/15

Internal meeting on sea level rise issues

11/1/15 - 12/30/15

Public meeting on draft master plan
concepts

1/15/16 - 3/30/16

Meeting with City Commissioners on
draft master plan concepts

2/1/16 - 3/30/16

Consultant to draft building design
standards

3/30/16 - 6/30/16

City staff review of building design
standards

6/30/16 - 8/30/16

Public meeting on draft central beach
master plan

9/1/16 - 11/30/16

Consultant to revise draft for City staff
review

12/1/16 - 1/15/17

Uptown Urban Village Land Use Amendment
and Form-Based Design Code

11/1/15 - 1/1/18

Develop scope of work for the form
based code and LUPA

10/1/15 - 12/31/15

Provide SFRTA with scope of work for
the Road Configuration and
Streetscape Design Plan as the
foundation of LUPA and Form Based
Code

11/1/15 - 12/1/15

Select City consultant from continuing
contract under Transportation and
Mobility services

1/2/16 - 2/28/16

Outreach, vision setting, initial public
meeting (to be coordinated with SFRTA
efforts)

3/1/16 - 5/1/16

Develop draft LUPA application and
Form Based Code

5/1/16 - 6/1/16

Hold internal feedback meeting to
present proposed LUPA and form based
code for review by internal
stakeholders. Extend input from

6/1/16 - 8/1/16

stakeholders. Extend input from
Envision Uptown
Make revisions based on internal review
Codify the Downtown Master Plan: Design
Guidelines
Conduct internal team meeting on
approach

8/1/16 - 11/1/16
3/1/16 - 3/1/17
3/2/16 - 3/2/16

Draft ULDR Amendments and
supporting documents

3/4/16 - 3/31/16

Conduct internal and staff review

4/1/16 - 4/28/16

Public outreach meeting with Civic
Associations in downtown

5/5/16 - 5/5/16

Meeting with DDA and other
stakeholders

5/6/16 - 5/6/16

Finalize ULDR Amendment language
Planning and Zoning Board
City Commission Meeting - First Reading
City Commission Meeting - Second
Reading

5/9/16 - 5/23/16
5/23/16 - 6/15/16
6/1/16 - 7/19/16
7/1/16 - 8/2/16

PP 3-5.2 Comprehensive Homeless Strategy

Home

Scorecard

Category

Analysis

Policy Agenda

The Comprehensive Homeless Strategy met some challenges in 2015
due to the Office of Inspector General Audit of the 2014 grant. Staff
has worked diligently to resolve the outstanding issues and to ensure
the grant program is within compliance of the Code of Federal
Regulations and our most vulnerable population in Fort Lauderdale is
receiving the appropriate housing and supportive services they need.
Currently the program is successfully housing 14 individuals and two
families with permanent supportive housing. At the December 15,
2015 City Commission meeting, the City Commission approved the
renewal of the CHHC grant for 2016 and 2017/2018. Staff
anticipates providing permanent supportive housing for seven more
program participants in 2016, as the City continues to work toward
ending chronic homelessness in Fort Lauderdale with the Broward
County Continuum of Care, and other community partners.

Commission Prioritization Level
Top
Lead Department
City Manager's Office
Description
The City’s primary goal of the comprehensive homeless strategy is to
provide a long-term, permanent housing solution for the homeless
population through the Housing First model that is currently
underway.

The Chronic Homeless Housing Collaborative grant (CHHC) supports
the Housing First model by rapidly placing the chronically homeless (as
defined by HUD) into permanent housing first, while facilitating the
provision of treatment and supportive services, rather than providing
treatment prior to the provision of housing. The current CHHC grant
currently supports 22 participants.

This is a multi-year project. With renewal of the CHHC grant for 2015,
the current 22 participants will continue to be provided housing and
supportive services over the next calendar year.
In accordance with the terms of the CHHC Agreement with Broward
County, the City will provide permanent supportive housing for
chronically homeless individuals and families identified as the most
vulnerable. The City collaborates with the Housing Authority of the
City of Fort Lauderdale to supply the housing units, and the Broward
Partnership for the Homeless Inc. to provide supportive services.
Current funding for the CHHC program for 2015 is $446,929. The
CHHC funding is obtained from a HUD grant that is administered by
the Broward County Continuum of Care Division of Broward County.
The City is approved for funding through calendar year 2015 with a
2016 renewal option in the same amount.
Additionally, work will continue with enforcing the newly implemented
public ordinances.

Implementation of the policy and procedures manual is an ongoing
effort, and staff continues to participate in the Broward County
Homeless Initiatives Partnership Committees as schedules permit. The
County is close to announcing that Broward County has functionally
ended Veteran’s Homelessness, with functionally meaning that not all
chronic homeless Veterans want or accepted housing assistance;
there is a small number that are still on the street due to their own
choice. Additionally, the Jail Discharge Committee is working to
develop a comprehensive discharge plan. The Committee is
benchmarking best practice models throughout the nation to develop
the best policy for our area.
The Broward County Point in Time Count will take place January 2528, 2016.
Milestones
Draft policy and procedures manual and
operational guidelines for the CHHC
program. Implementation is an ongoing
effort.

1/1/15 - 12/31/16

Participate in Broward County Homeless
Initiatives Partnership Committees

7/1/15 - 12/31/16

Coordinated assessment and placement
of veteran and chronic homeless into
appropriate housing that will end
chronic homelessness

6/1/15 - 12/31/16

To develop policy for discharge planning
from Broward County Jail and local
hospitals

6/1/15 - 12/31/16

Enforce City Commission approved
ordinances creating public behavior
standards in the City

10/1/15 - 9/30/16

Submit the renewal application for the 2016
period to City Commission for execution

12/15/15 - 12/15/15

Submit the renewal application for the 2017
period to City Commission for execution

12/15/15 - 12/15/15

Conduct point in time count

1/1/16 - 1/31/16

Submit a request to Broward County asking
them to again provide a breakdown of the
point in time county for the City of Fort
Lauderdale

1/1/16 - 1/31/16

PP 4-1.1 Public Private Boathouse for Crew (CIP)

Home

Scorecard

Category

Analysis

Management Agenda

City staff met with NOVA representatives in December 2015 to discuss
the boathouse project. Initial designs will need to be redrawn based
on a revised, reduced scope, and alternative sites are being
considered. The new designs are expected by the end of March
2016, with full design drawings completed in late summer 2016.
Construction will follow in early 2017, after the project is bid. The
milestone target dates will be updated to reflect more accurate
estimates, once staff receives the new designs from NOVA.

Commission Prioritization Level
Top
Lead Department
Parks and Recreation

Milestones
Confirm available funding amount, design
and construction commitment from NOVA

7/1/14 - 8/15/14

Description

Presentation of drawings for staff review
and discussion

7/1/14 - 9/30/15

The City of Fort Lauderdale is surrounded by rivers and canals and
provides an assortment of recreational activities on the water.
Additionally, Fort Lauderdale does not currently have a docking space
for local high school and college rowing teams to store their boats.
With this greater demand to participate in the rowing sport, the Parks
and Recreation Department is working with NOVA Southeastern
University (NSU) to construct a boathouse to serve as a gathering
place for crew members at George English Park. The site is located at
1101 Bayview Drive.

Staff project initiation meetings

7/1/14 - 10/1/14

This is a multi-year project.

Create drawings and initial design of
boathouse in collaboration with NOVA rowing
team
Boathouse Design
Construction Bid
Boathouse Construction

11/3/14 - 8/31/15
8/31/15 - 12/31/15
1/1/16 - 6/30/16
6/30/16 - 12/11/17

PP 4-1.1 Soccer and Lacrosse Athletic Fields (CIP)

Home

Scorecard

Category

Analysis

Policy Agenda

This project is in the design phase, which is approximately 60%
complete. On January 5, 2016 the design consultant submitted the
Development Review Committee (DRC) Site Plan application package
to the Department of Sustainable Development (DSD). The DRC
review meeting is scheduled for January 26, 2016.

Commission Prioritization Level
Top
Lead Department
Public Works
Description
The Press Play Strategic Plan goal four is to 'be a healthy community
with fun and stimulating recreational activities for our neighbors.' The
City Commission has identified a need for facilities to meet this demand
of soccer and lacrosse participants. Additionally, the City is noticing a
growing recognition for competitive youth soccer programs like Fort
Lauderdale Select; therefore, the City plans to construct three
athletic fields to be used for either soccer or lacrosse at Mills Pond
Park, located at 2201 NW 9th Avenue. This project will include
installing either synthetic (artificial) turf or natural grass athletic fields
with lighting.
This is a multi-year project, currently in its initiation and planning
phase. Funding of $3.7 million has been allocated to this project
through Park Impact Fees.

During the schematic design phase, the Parks & Recreation
Department and Fort Lauderdale Select requested alternative bid
options for additional items of work that may be awarded as part of
the construction contract. This required additional effort on the design
team and resulted in a revised schedule. On January 6, 2016, the
Parks & Recreation Department approved the revised schedule. The
design completion date shifted from February 7, 2016 to March 14,
2016. Consequently, the start date for the bidding phase was revised
from February 8, 2016 to March 14, 2016, and the start date for
construction moved from June 9, 2016 to July 15, 2016.
Milestones have been updated to reflect the new anticipated start
and completion dates.
Milestones
Staff project initiation meetings
Initial project planning

7/1/14 - 10/1/14
7/15/14 - 7/28/14

Consultants Competitive Negotiations Act
(CCNA) document package preparation

8/13/14 - 10/30/14

Review of incoming proposals, oral
presentations and contract award to
consultant

10/31/14 - 5/26/15

Contract execution

5/27/15 - 7/6/15

Design process, preparation of construction
documents and permitting

7/7/15 - 3/14/16

Bidding preparation, solicitation and contract
award of Construction Contractor

3/14/16 - 7/14/16

Construction of Project

7/15/16 - 5/15/17

PS 9 Mobile Radios

Home

Scorecard

Category

Analysis

Management Agenda

The project has been progressing on an aggressive time-table since
approval by City Commission in June 2015. Infrastructure equipment
has been installed and configuration is pending frequency license.
The project has met a couple of milestone delays, but this does not
have a significant impact to meeting the project completion deadline,
with staff working on other milestones as resolution to the delayed
milestones are being addressed.

Commission Prioritization Level
High
Lead Department
Information Technology Service
Description
This project is to upgrade the City’s mission-critical, two-way Motorola
800 MHz Trunked Radio System. This project will be an overlay
system by standing up a three sites-12 channels- Motorola 800 MHz
system using current industry standards; Association Public Safety
Communications (APCO) Project (P25). The new P25 12 channel
system will utilize a $3.319 million investment by the City Commission in
Fiscal Year 2012, to upgrade the Microwave Network, a component of
the City’s mission-critical, two-way communications system.

Staff has concern that a pending agreement with AT&T for
connectivity to the Host Master Site can cause a significant delay in
the project. The agreement is being vetted between AT&T and the
City’s Legal Department presently. Unfortunately, there is 90 – 120
days lead time required for the request of services, and services
cannot be requested until the agreement is executed.

Milestones
P-25 Radio System technical design and
statement of work

1/20/15 - 3/30/15

Draft Commission Memo on public safety
radio system

3/9/15 - 3/10/15

Present report to City Commission on public
safety radio system

4/7/15 - 4/7/15

Cost negotiation with vendor

4/10/15 - 4/30/15

Draft Commission Report

4/20/15 - 5/20/15

Contract Terms and Conditions negotiation
with vendor

5/1/15 - 5/15/15

Present project to City Commission for
approval

6/16/15 - 6/16/15

Agreement execution

6/17/15 - 6/30/15

Factory staging and acceptance

6/24/15 - 6/25/15

Accept delivery of equipment

6/25/15 - 6/25/15

Site preparation

6/30/15 - 7/21/15

Installation of 6 GTR 6 pack (Police, Utilities,
Playa Del Sol)

7/21/15 - 8/30/15

Reconfigure antenna network

9/1/15 - 10/30/15

Removal of 7 channels from analog system

11/1/15 - 11/30/15

Subscriber upgrade/programming
transitioning

11/1/15 - 2/29/16

Optimize P-25 system 7 channels

12/1/15 - 12/30/15

Test P-25 system 7 channels

1/4/16 - 1/8/16

Codeplugs development

2/1/16 - 4/30/16

System coverage test

2/8/16 - 2/12/16

Console programming - transitioning

2/15/16 - 2/19/16

Optimize the rest of P-25 system (5
channels)

3/1/16 - 3/31/16

Restore 12 channel legacy system

4/4/16 - 4/8/16

Cut-over to P-25 system
Console programming - final

4/25/16 - 4/29/16
5/2/16 - 5/5/16

Final system acceptance - final

6/16/16 - 6/20/16

Subscriber programming - final

7/1/16 - 9/30/16

PS 9-1 Lighting Solutions on the Beach

Home

Scorecard

Category

Analysis

Policy Agenda

The beach streetscape project kicked off in September of 2015 and is
anticipated to be completed in December 2017. At the October 12,
2015 joint City Commission and Beach Redevelopment Advisory Board
(BRAB) workshop, the City Commission authorized moving forward to
final design plans for the Beach Streetscape Improvement Project.
The current contract with Kimley-Horn and Associates for the Beach
Streetscape Improvement Project (SR A1A) includes refining the
designs to 100% Construction Drawings (CDs), and preparing bid
specifications.

Commission Prioritization Level
High
Lead Department
Sustainable Development
Description
It is a Commission priority to strike an adequate lighting compromise
that satisfies State and Federal environmental regulations while also
providing measures of safety for neighbors and tourists. The Lighting
Solutions on the Beach Project was developed to find a workable
solution to improve street lighting along State Road A1A. This will be
achieved in conjunction with the Streetscape Construction Project
within the Central Beach Community Redevelopment Area Commission
Annual Action Plan priority initiative.

This project will be assisting with the development of a workable
solution to improved street lighting along State Road A1A while
continuing to satisfy State and Federal environmental regulations for
sea turtle lighting.
Milestones
Presentation to City Commission (Conference
Agenda)

5/7/13 - 5/7/13

Beach Area Lighting Restrictions (First Public
Meeting)

6/10/13 - 6/10/13

Beach Area Lighting Restrictions (Second
Public Meeting)

6/26/13 - 6/26/13

Meeting with External Stakeholders
Presentation to City Commission
Streetscape Construction (see Central Beach
CRA: Streetscape Project)

10/21/13 - 10/21/13
4/7/15 - 4/7/15
3/1/17 - 12/31/17

PS 9-1 Multi-Focused Community Policing Assessment

Home

Scorecard

Category

Analysis

Management Agenda

The Police Department continues to make progress toward completing
the forty-three (43) recommendations made in the Multi-Focused
Community Policing Assessment. 26 have been completed and 17
remain in progress. Key milestones of several recommendations have
been accomplished and samples include:

Commission Prioritization Level
Top
Lead Department
Police
Description
On May 5, 2015, the City Commission approved consulting services
from Bobcat Training and Consulting, Inc. (Bobcat) for the purpose of
assisting the Fort Lauderdale Police Department assessing operations
with regard to community policing, community outreach, recruiting,
hiring, training, and complaint handling.

Attached to this memorandum Bobcat’s “Multi-Focused Community
Policing Assessment”. Bobcat focused on community policing and
procedural justice principles outlined by the United States Department
of Justice’s Office of Community Oriented Policing. The assessment
includes 23 recommendations.
The recommendations are in the areas of (1) Community Policing; (2)
Background Investigations; (3) Citizen Complaints; (4) Recruitment
and Selection; and, (5) Hiring Process.

The Police Chief has been charged with a review of the assessment
document and a plan for implementation of the recommendations. I
anticipate significant involvement from other City departments and the
need for additional resources to implement some of the
recommendations.
Regular reports to the Commission on the progress of the
implementation of the recommendations will be done by the City
Manager.

500 Tasers have been procured and shipments are
arriving.
Community Policing training has been integrated into the
2016 In-Service training curriculum.
A Procedural Justice training program has been approved
and a customized curriculum is being developed.
Fair and Impartial Policing training has been integrated
into the 2016 In-Service training curriculum.
A Job Task Analysis RFP has been developed by staff and
will be advertised imminently.
New diversity rich recruiting materials are being
developed. Some are currently in use.
The Applicant Tracking software has been procured and is
being configured for use.
Civilian Background Investigator positions are being
created and will be advertised soon.
The Police Psychologist Job Description is being finalized
and the new position is being created.

The Department is moving aggressively on all of the recommendations
with the resource available and appreciates the tremendous
cooperation received from the Human Resources Department and the
Procurement Division of the Finance Department. Our results will
enhance the quality of professional police services expected by our
Neighbors.
Milestones
1-5 Community Policing

7/20/15 - 3/7/16

5.2. Formalize a Call For Service
Reduction Plan

7/20/15 - 2/29/16

5.4 Explore the development of a
geographic-neighborhood centered plan
within each patrol district.

7/20/15 - 9/30/15

5.5 Police command staff must play a
larger role in the development of
community organization and leadership.

7/20/15 - 7/31/15

5.6 A policing strategy is needed to
engage the business community.

7/20/15 - 7/31/15

5.7 The department senior leadership
has an irregular presence with lowerlevel officers to aid in assisting them to
understand the changes that are
occurring.

7/20/15 - 7/31/15

5.3 - Post Non-Classified Policies on the
FLPD Website

7/27/15 - 10/30/15

5.8 In-service training should include
presentations by command staff and
city attorneys and discussions regarding
community engagement.

7/27/15 - 10/30/15

5-1 The FLPD Command Staff should
hold a retreat to outline "Community
Policing" in Fort Lauderdale.
2-6. Complaint Management
6.1 There should be a review and
revision of Internal Affairs procedures

8/3/15 - 1/29/16
7/20/15 - 3/31/16
7/20/15 - 3/31/16

revision of Internal Affairs procedures
and handling of category 2 complaints.

7/20/15 - 3/31/16

6.2 All complaints should be
documented as part of the Early
Intervention Program.

7/20/15 - 3/31/16

6.2 Survey the community on an
ongoing basis to measure citizen
satisfaction with policing services and to
assess progress over time.

7/20/15 - 7/20/15

6.3 Complaint forms should be readily
available to the public in the lobby.

7/20/15 - 11/20/15

6.4 Establish a 24/7 anonymous
confidential complaint hotline.

7/20/15 - 8/31/15

6.5 Citizens approaching the agency to
file a citizen complaint against a police
employee should not be particularly
"counseled" regarding the perjury
consequences of filing a false report by
agency supervisors.

7/20/15 - 9/25/15

6.6 Consideration should be given to
granting shift lieutenants the
responsibility of conducting all
investigations of line personnel of lesser
offenses that do not rise to the level of
a required Internal Affairs investigation.
...

7/20/15 - 9/30/15

3-7 Recruitment and Selection

7/20/15 - 4/29/16

7.1 FLPD should require that every
police manager also do recruiting as a
part of their job. Recruitment should be
year round. ...

7/20/15 - 12/4/15

7.2 The department should explore the
use of an entry level assessment center
for each police officer candidate.

7/20/15 - 3/31/16

7.3 Require that every police officer
applicant submit a written document for
evaluation to determine the applicant
has the requisite written communication
skills for the job

7/20/15 - 8/28/15

7.4 Construct the hiring process so that
it is completed in no more than 120
days.

7/20/15 - 2/29/16

7.5 Develop recruiting strategy to
identify and hire officers that are
reflective of the community served by
the department

7/20/15 - 9/4/15

7.6 The recruitment process needs to
be analyzed to determine what efforts
yield the best results.

7/20/15 - 10/30/15

7.7 Collect data to determine how
effective each recruiting destination
may be in the future.

7/20/15 - 12/31/15

7.8 Establish a recruitment and
retention advisory council

7/20/15 - 12/31/15

7.9 Provide an Online Employment
Application
4-8. Background Investigations
8.8 - In addition to the information
developed during the course of the BI,
the investigation protocol should require
at least five contacts not listed by the
applicant that are developed during the
course of background investigation.
8.2 - FLPD should encourage college

7/20/15 - 8/7/15
7/20/15 - 4/29/16

7/20/15 - 8/21/15

8.2 - FLPD should encourage college
education for entry level police officers
and for promotion.

8/3/15 - 9/4/15

8.3 - Background Investigators should
receive 40 hours of Background
Investigation training.

8/3/15 - 8/3/15

8.4 - Implement a electronic file system
for applicant tracking

8/3/15 - 10/26/15

8.5 - Use social media in the recruitment
of applicants.

8/3/15 - 8/3/15

8.1 - The FLPD Command Staff should
develop a profile of an effective police
officer.

9/7/15 - 4/29/16

8.7 - The FLPD should use an
instrument that identifies high risk
behavior.

9/7/15 - 4/29/16

8.9 - Establish Core Values and
incorporate them as factors in the hiring
process

9/7/15 - 4/29/16

8.6 - Increase personnel in Backgrounds
Investigations Unit.

10/5/15 - 4/29/16

5-9. Training

7/20/15 - 12/30/16

9.1 Train the entire agency in Fair and
Impartial Policing

7/20/15 - 12/31/16

9.10 Require training and issuance of
Electronic Control Devices (ECD) to all
sworn personnel performing line
functions

7/20/15 - 12/30/16

9.11 All sworn personnel (patrol,
detectives, drug investigators, etc.)
should be issued body cameras and
required to record all citizen encounters

7/20/15 - 1/29/16

9.2 Train all lieutenants and above in
Procedural Justice

7/20/15 - 4/29/16

9.3 Establish a career development
program for sergeants and lieutenants

7/20/15 - 12/31/15

9.4 Increase the number of personnel
attending Crisis Intervention Training
(CIT)

7/20/15 - 8/31/15

9.5 Ensure that agency core values are
aligned with performance evaluation

7/20/15 - 7/20/15

9.6 Provide training in Community
Policing and transformational leadership

7/20/15 - 12/31/15

9.7 Make roll call training a component
for key in- service areas

7/20/15 - 2/26/16

9.8 Provide more training and career
development programs for non-sworn
personnel

7/20/15 - 9/30/15

9.9 The current training curriculum
should be made available for partner
and community reviews

7/20/15 - 1/29/16

PS 9-1 Police Motorcycle Unit

Home

Scorecard

Category

Analysis

Management Agenda

Motor unit officers have been trained and the Department is ready to
move forward with the expansion of the motor unit. One officer was
moved over to the motor unit in December 2015, with another to be
moved in January 2016. The Department will then be moving forward
with the selection process for the additional positions, out of the pool
of interested officers. Additionally, at the December 12, 2015 City
Commission meeting, the City Commission approved the purchase of
18 police motorcycles.

Commission Prioritization Level
High
Lead Department
Police
Description
In 2014, a neighbor survey was conducted to assess the quality of life
of neighbors and the overall provision of City services. Based on the
results of the survey, visibility of police in neighborhoods, and the
management of traffic flow were recognized as top priorities. An
increase of officers in the Fort Lauderdale Police Department Motor
Unit will enhance the department’s ability to address both priorities.
This project will include the expansion of the Fort Lauderdale Police
Department’s Motor Unit by one Motor Sergeant and seven Motor
Officers. In addition, it will include the purchase of 18 new
motorcycles.

This initiative is moving forward but slightly delayed due to staffing
challenges in regards to pulling officers off patrol duty, getting them
trained, and placing them into the motor unit.
Milestones
Recruit new motor unit sergeant and officers

6/1/15 - 10/1/15

Train new motor unit officers

6/1/15 - 10/1/15

Purchase new motorcycles
Sustain expanded motor unit detail

10/1/15 - 12/31/15
1/1/16 - 9/30/16

PS 9-2 Fire Boat Replacement

Home

Scorecard

Category

Analysis

Management Agenda

The Fire Rescue Department was awarded a grant through the Port
Security Grant program to help cover the purchase cost of a new fire
boat. The grant was awarded in September 2015, with City
Commission approval of the grant amount at the October 6, 2015 City
Commission meeting. Fire Rescue is working with the City Attorney's
Office and the Procurement Division to purchase the Fire Boat through
a General Services Administration (GSA) contract. It is anticpated that
the purchase of the new vessel will be on the March 1, 2016 City
Commission meeting agenda. Milestones and target dates have been
adjusted to reflect the purchasing method change from an ITB/RFP to
a GSA schedule.

Commission Prioritization Level
Top
Lead Department
Fire Rescue
Description
Fort Lauderdale Fire Rescue serves as the primary responder for fires
or other rescue-related incidents occurring along the City’s waterways
and on the thousands of vessels that travel the City’s waterways and
dock at City marinas. Additionally, Fire Rescue provides primary
response and automatic/mutual aid to six other municipalities that are
adjacent to the City along the Intracoastal Waterway and Atlantic
Ocean. The department’s existing fire boat is unreliable with extreme
maintenance needs, and other deficiencies. A new fire boat, designed
to the department’s specifications, will alleviate many of the current
challenges and provide for an appropriate level of water-based
emergency response. A crew of five firefighters will operate the boat,
which will be stationed at Fire Station 49. A 75/25 matching grant in
the amount of $874,312 has been awarded to help cover the
purchase cost of the new boat with the 25% match in the amount of
$251,437.50 having been designated in the FY 2016 Community
Investment Plan (CIP).

Milestones
Apply for FY 2015 Port Security Grant
Program

5/1/15 - 5/31/15

Hear fire boat specification presentations

8/1/15 - 8/31/15

FY 2015 Port Security Grant Program
awarded

9/1/15 - 9/30/15

Approval by City Commission of FY 2015 Port
Security Grant Program grant in the amount
of $874,312 (fire boat portion of grant)

10/6/15 - 10/6/15

Update quote and obtain a GSA
Schedule/contract

1/1/16 - 2/29/16

Procure (build) vessel and equipment

3/1/16 - 1/31/17

Test vessel and equipment

2/1/17 - 5/31/17

Continue use and testing with vessel

6/1/17 - 9/30/18

Provide training and commission vessel

6/1/17 - 6/30/17

Sustain investment

9/1/18 - 12/31/30

PS 9-2 Fire Rescue Peak Demand Unit

Home

Scorecard

Category

Analysis

Management Agenda

On October 1, 2015 Fort Lauderdale Fire Rescue placed a peak hour
rescue unit (R202) into service seven days a week during the hours of
0900-2100. The unit was placed into service to help lower first unit
medical rescue response times and keep outlining rescue units from
leaving their first-due jurisdictions to respond into the downtown
portion of Fort Lauderdale. Rescue 202 has been in service for three
months and has responded to 923 incidents. Rescue 202 is averaging
9.80 calls during the twelve hours the unit is in service.

Commission Prioritization Level
High
Lead Department
Fire Rescue
Description
In 2014, Districts 2, 8, and 46 had 1,032 calls which were not handled
by first-due units, and the system as a whole had 1,920 calls which
were not handled by first-due units. The current system cannot
continue to sustain the ever increasing call volume (9% in 2014 and a
projected 10% increase for 2015). It has been determined that the
best, most cost-effective, and immediate way to overcome the high
demand for services during peak hours is to implement a peak hour
unit. The unit will be deployed between the hours of 9:00 a.m. and
9:00 p.m., seven days a week, based on system-status management,
with a crew of two firefighters/paramedics. This program will have a
citywide impact, as the peak unit will allow the regular units to respond
within their dedicated first-due response zones. Following routine
analysis it will be determined if this program, or service levels in
general, should be expanded. $297,000 has been dedicated in the
Fire Rescue operating budget to cover the salaries and supplies for
the peak unit.

Since the units inception, the department has seen a decrease in
responses to the downtown area from the outlining medical rescue
units, which in turn should reduce first unit medical rescue response
times. Response times will be analyzed during the next FL2STAT
meeting.
Milestones
Develop staffing schedule

8/1/15 - 9/30/15

Stock dedicated peak unit Rescue

8/1/15 - 9/30/15

Implement and sustain peak unit

10/1/15 - 9/30/16

Conduct routine analysis of the peak unit's
effectiveness

11/1/15 - 9/30/16

New Fire Rescue apparatuses come online,
with dedicated peak unit Rescue vehicle
taken from reserves

11/1/15 - 11/30/15

Determine need to continue and expand
peak hour and regular services

2/1/16 - 9/1/16

IS 11-1 Human Resources Modernization

Home

Scorecard

Category

Analysis

Management Agenda

The Human Resources Department is actively recruiting for their open
positions. Once these positions have been filled, the Department will
be able to move forward with the remaining milestones within this
initiative, some of which will be managed by the new hires.

Commission Prioritization Level
Top

Milestones

Lead Department

Recruit for vacant positions in the Human
Resources Department

10/1/15 - 4/1/16

Human Resources

Develop and hold regular HR liaison meeting
(ongoing effort)

2/1/16 - 9/30/16

Develop and implement the HR Boot Camp

2/1/16 - 9/30/16

Roll-out recommendations from the
Recruitment and Selection report

2/1/16 - 9/30/16

Description
This project was identified as a priority initiative by the City Manager
during the FY 2016 Commission Annual Action Plan prioritization
sessions. Additionally, this project will help complete recommendations
provided in the Public Works investigation report. This is a multi-year
project, with four focus areas for FY 2016. These areas include the
hiring of vacant positions in the Human Resources Department
(including two Human Resources Analysts, Service Clerks, Benefits
Manager, Training Specialist, Assistant Employee Relations Manager,
Classification and Compensation Manager, and an Employment
Manager), an HR Boot Camp, regular HR liaison meetings, and the
rollout of recommendations from the Recruitment and Selection report
completed by an external consultant.

GLOSSARY OF KEY TERMS AND ABBREVIATIONS:
Initiative: Actions and projects that were
prioritized by the City Commission during their
annual Commission Prioritization Workshops.
Each initiative begins with an abbreviation that
is in reference to the Cylinder of Excellence it is
associated with in Press Play Fort Lauderdale
2018. The abbreviations are as follows:
•
•
•
•
•
•

IN – Infrastructure
PP – Public Places
NE – Neighborhood Enhancement
BD – Business Development
PS – Public Safety
IS – Internal Support

Category: This field refers to the category the
initiative falls under. The categories are as
follows:
•

•

Policy Agenda – these items need
additional direction and/or policy
action by the City Commission and will
be presented and discussed as
appropriate.
Management Agenda – the overall
direction for these initiatives has
generally already been provided by the
City Commission. Staff will continue to
implement
and
refine
at
the
management level, as needed, and
bring items to the City Commission’s
attention as necessary.

FL2STAT: A systematic and innovative program
that ties together Fast Forward Fort Lauderdale
2035 (the community’s long-term Vision plan),
Press Play Fort Lauderdale 2018 (the
organization’s five-year strategic plan), the
Commission Annual Action Plan, the
Operating Budget and Community Investment
Plan, and budgeting for results.
It is a
combination
of
strategic
planning,
performance management, and process
improvement. This interdisciplinary strategic
performance management program utilizes a
PerformanceSTAT and Balanced Scorecard
approach.

Status Indicators:



Completed – The initiative or milestone
has been completed.
At or Above Plan – Progress is on track
to meet the target end date.
Caution – Progress is being made, but
the initiative or milestone is behind
original target end date estimates.
Below Plan – Several challenges or
significant problems are being
experienced and the initiative or
milestone will not meet its target end
date.
No Information – Work on the initiative
or milestone has not yet started.

