ADA Compliance Project

2003 2004 2005 2006 2007 2008 2009
ID | Task Name Duration | % Comp. Due H1 Hi | H2 H1 H2 H1 H2 Hi | H2 H1
/ 1 General 18 mons 0% |NA —'
2 1.1 TTY telephone service 6 mons 0% Sun 2/1/04 Admin Services
3 - 1.2 Sign language interpretation 3 mons 0% Sat 11/1/03 1€ P
4 1.3 Auxiliary Aids & Services 3 mons 0% Sat 11/1/03
5 1.4 Fixed Assistive Listening System in Public Meeting Room 18 mons 0% Tue 2/1/05 Admin Service§
6 1.5 Closed Captioning Television Decoders 12 mons 0% Sun 8/1/04 n_}m Svemces
7 1.6 Closed Caption for City Commission meetings 12 mons 0% Sun 8/1/04 ‘ E
8 1.7 Website Accessibility enhancements 12 mons 0% Sun 8/1/04
9 1.8 Employment notices - ADA accommodations 3 mons 0% Sat 11/1/03 Ad
10 1.9 Designate ADA Coordinator(s) A 3 mons 0% Sat 11/1/03 :
P 1 1.10 Establish ADA grievance procedures 6 mons 0% Sun 2/1/04
Nh1‘2 "2 communications 6 mons 83% NA
13 2.1 Accessibility of Parks & Recreational Facilities & Prgograms 6 mons 100% NA
14 211 published material 6 mons 100% Sun 2/1/04
15 21.2 Website 6 mons T100% Sun 2/1/04 Parks & Re
16 2.1.3 Provide public information materials in different ADA 3 mons 100% Sat 11/1/03 ch\;) -PIO
: compatible formats :
17 2.1.4 Maintenance program for accessible features 3 mons 100% Sat 11/1/03 Ejp;arks & Rec
18 2.2 Events 3 mons 100% |NA L o B
19 2.2.1 Event notifications reasonable accomodations 3 mons 100% Sat 11/1/03 gjparks & Rec
20 2.2.2 Event seating notiﬁcation 3 mons 100% - |Sat11/1/03 @Pgrks & Rec
21 2.2.3 Advanced ticket & seating system for the disabled 3 mons 100% Sat 11/1/03 E}P?rks & Rec
22 2.3 Listening Devices 6 mons 33% NA Pp—y
23 2.3.1 Portable Assistive Listening Equipment 6 mons 0% Sun 2/1/04 g ! Admin Seru:jice_s
24 2.3.2 Upgrade signage where accommodations are made 3 mons 100% Sat 11/1/03 ngrks & Rec (V\;’ar:MemoriaI)'
25 |3 George English 60 mons 0% NA —
26 3.1 Provide wheel chair access & raised seating area to hockey rink 60 mons 0% Fri 8/1/08 PBS-\f\rch.
27 gfzalgz)?/r:je companion seating at hockey rink bleachers 24 mons 0% Mon 8/1/05 PBS-Arch.
28 3.3 Accessible parking, path of travel, restrooms,water fountains; ticket 60 mons 0% Fri 8/1/08 e PBS-é\rch
counters,interior spaces
29 3.4 Accessible entrances to all tennis courts, observation areas &/or 60 mons 0% Fri 8/1/08 PBS-\I/\rch.
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ADA Compliance Project

] 2003 2004 2005 2006 2007 2008 2009
ID | Task Name : Duration % Comp. Due Hi | H2 H1 H2 Hi1 H2 H1 H2 H1 H2 Hi | H2 H1
30 3.5 Upgrade HCA routes from public sidewalks 60 mons 0% Fri 8/1/08 PBS-Engr
31 |4 SHOF - 36mons  |9% NA N E——— i
32 4.1 Extend handrails on pathway exterior of museum 3 mons 100% Sat 11/1/03 Pérks & Rec ; ! ’
33 4.2 Renovate existing museum restrooms to be HCA 3 mons 100% Sat 11/1/03 E}pgs.;\rch_
34 4.3 Provide intc.arim sigqage directing disabled to arrange exit with staff 3 mons 100% Sat 11/1/03 Ejpérks & Rec
before attempting to exit S Do
35 4.4 Provide signage at parking locations and entrances 3 mons 100% Sat 11/1/03 Ep?rks & Rec,PE}S-Maint.
36 4.5 Provide directional signage for museum restrooms 3 mons 100% Sat 11/1/03 Eparks & Rec,PE?S-Maint.
37 4.6 Provide signage on first floor directing to HCA restrooms 3 mons 100% Sat 11/1/03 Eparks & Rec,PE;SS-Maint.
38 4.7 Provide HCA directing signage at museum 3 mons 100% Sat 11/1/03 Ejp?rks & Rec,PE}S-Maint.
39 4.8 Provide directional signage to internal restrooms 3 mons 100% Sat 11/1/03 Epérks & Hec,PE}S-Maint.
40 4.9 lnstall grab bars at all locker room HCA bathroom stalls 3 mons 100% Sat 11/1/03 EPBS-Arch.,PBS}MainL
41 4.10 Eliminate or provide ramps at marble thresholds '3 mons 100% Sat 11/1/03 EPES-Arch.,PB%—Maint.
42 4.11 Replace all HCA stall door hardware _ 3 mons 100% Sat 11/1/03 PBS-Maint. .
43 4.12 Provide flat bottom cup dispenser_s at all water coolers 3 mons 100% Sat 11/1/03 E}Pps.maint,
44 4.13 Repair entry buzzer northeast access ramp 3 mons 100% Sat 11/1/03 E}PBS-Maint.
45 4.14 Construct HCA ramps on Seabreeze sidewalk 6 mons 50% Sun 2/1/04 :i
46 4.15 Reconfigure HCA parking spots and ramps 12 mons 50% Sun 8/1/04 = »
47 4.16 Replace coin operated pay system with Slumberjay 24 mons 0% Mon 8/1/05 Parks & Rec
48 4.17 Construct revised counter at ticket booth (36" height max.) 24 mons 0% Mon 8/1/05 FE:BS'A“?h-
49 4.18 Locker rooms - provide 4 HCA lockers 36 mons 0% Tue 8/1/06 | Parks & Rec

50 4.19 Revise shower controls & provide bench 36 mons 0% Tue 8/1/06 P'B:S-Maint.
51 4.20 Extend hand rails on all stairways and landings 36 mons 0% , Tue 8/1/06 P%S-Maint.
52 4.21 Construct wheel chair accessible route to entrances 36 mons 0% Tue 8/1/06 ; P%S-Arch,
53 4.22 Renovate north restrooms to HCA standards 36 mons 0% Tue 8/1/06 P%S-Arch.
54 4.23 Renovate existing locker room restrooms to be HCA 36 mons 0% Tue 8/1/06 P%S-Arch.
55 4.24 Renovate gift shop dressing rooms-to-provide ADA access 36 mons 0% Tue 8/1/06 P%S-Arch.
56 4.25 Construct HCA ramp for emergency exit door 36 mons 0% Tue 8/1/06 PBVS-Arch.
57 4.26 Construct access ramps at entrance to museum/auditorium 36 mons 0% Tue 8/1/06 P%S-Arch.
58 4.27 Renovate all exterior access ramps at museum 36 mons 0% Tue 8/1(06 PBVS-Engt_'.
59 4.28 Renovate public restrooms near Parking area 36 mons 0% Tue 8/1/06 P%S-Arch.
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ADA Compliance Project

. 2003 2004 2005 2006 2007 2008 2009
~A8-—J Task Name . Duration | % Comp. Due H1 | H2 Hi | He Hi | H2 Ht | H2 H1 [ H2 H1
L.G/__.O_ 4.29 Construct connecting ramps to all locker rooms/weight room | 12 mons 0% | Sun8/1/04 Al : :

61" 4.30 Provide pool level HC seating w/companion seating 36 mons 0% Tue 8/1/06 PBS-Arch. :
62 |5 War Memorial 60mons  |10%  |NA ——V
63 5.1 Replace or repair wheel chair lift to 'stage & signage 3 mons 100% Sat 11/1/03 E—lﬁ;rks & Rec : i k .
64 5.2 Revise existing HCA parking stalls to meet code 12 mons 25% Sun 8/1/04 = PBSE-Maint. _
65 ' 5.3 Provide signage for auxillary aids availability 24 mons. 100% Mon 8/1/05 = = Parks & Rec
66 5.4 Provide min. 10 HCA parking stalls & safe pathway 24 mons 0% Mon 8/1/05 pVBS.EnQr,
67 5.5 Repair HCA path to facility 24 mons 0% Mon 8/1/05 : P\;BS-Enér.
68 5.6 Provide 36" high ticket both counter 24 mons 0% Mon 8/1/05 ] PTBS-Ardh.
69 5.7 Install hand rails on exterior access ramp & steps to auditorium 24 mons 0% Mon 8/1/05 i pVBs.Arch,
70 5.8 Renovate public restrooms for ADA compliance 24 mons 0% Mon 8/1/05 PvBs.An;;h_
71 5.9 Construct wheelchair ramp to stage level 24 mons 0% Mon 8/1/05 ! PVBS-Arcjh.
72 5.10 Auditorium level exit doors - provide ramp & handrails 24 mons 0% Mon 8/1/05 .pVBs.Aréh_ '
73 5.11 Install hand rails on access ramp from lobby to auditorium 24 mons 0% Mon 8/1/05 .p\igs.Aréh_
74 5.12 Construct wheelchair accessible path on Nininger Dr. 60 mons - |0% Fri 8/1/08 - : g ‘PBS-Engr.
75 |6 Holiday Park Social Center 24 mons 20% NA —— v
76 6.1 Renovate restrooms.for ADA compliance v 6 mons 100% | Sun2/1/04 PBS-Arc PBS-Maint. v
77 6.2 Revise HCA parking stalls and access path to meet code 24 mons 0% Mon 8/1/05 5 P\!BS-Arqh.
78 |7 Holiday Park 36 mons 0% NA ]
79 7.1 Baseball Facilities 36 mons 0% NA
80 7.1.1 Provide HCA to one dug-out 36 mons 0% Tue 8/1/06 Pa\sks & Rec
81 7.1.2 Access ramp {o batting cage 36 mons 0% Tue 8/1/06 PBVS-Engr.
82 7.1.3 Renovate public restrooms for ADA compliance 36 mons 0% Tue 8/1/06 P%S-Arch.
83 7.2 Football Facilities ' v 36 mons 0% NA
84 7.2.1 Provide accessible route from NE 14 Ave. 3 mons 0% Sat 11/1/03
85 7.2.2 Minor adjustments to existing HCA restrooms 36 mons 0% Tue 8/1/06 PBS-Maint
86 7.3 Tennis Center 36 mons 0% NA
87 7.3.1 Wheelchair accessible route from HCA parking, facility 36 mons 0% Tue 8/1/06 PBVS-Maint.
88 ?f]:;.rgrgﬁvide HCA service counter (36" high) 36 mons 0% Tue 8/1/06 : PBVS-Arch.
89 7.3.3 Access ramps to locker rooms, shower, benches 36 mons 0% Tue 8/1/06 P%S-Arch__
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ADA Compliance Project

2003 2004 2005 2006 2007 2008 2009
ID |Task Name Duration | % Comp. Due H1 H2' H1 H2 H1 H2 H1 H2 HA1 H2 H1 | H2 H1
90 |8 Floyd Hull Stadium 60 mons 4% NA : _—
91 8.1 Morton Activity Center 60 mons 7% NA ——
92 8.1.1 Notify Lessee of non-compliance with ADA standards 3 mons 100% Sat 11/1/03 E}éarks & Rec : : :
93 8.1.2 Provide signage for playground facilities & restrooms 6 mons 100% | Sun 2/1/04 m%rks &Réc
94 8.1.3 Renovate facility to be ADA compliant 60 mons 0% . Fri 8/1/08
95 8.1.4 Provide HCA parking : 60 mons 0% Fri 8/1/08
96 8.2 Provide HCA pathway between ball fields & restrooms 60 mons 0% Fri 8/1/08
97 8.3 Stairway handrail extensions for stadium seating 60 mons 0% Fri 8/1/08
98 |9 Snyder Park v 60mons  |0% NA
99 9.1 Construct boardwalk or safe paved access to beach 18 mons 0% Tue 2/1/05 PBS-Arch.
. @ 9.2 Construct handrails on stairs to beach ' 18 mons 0% Tue 2/1/05 EBs-Arch, .
101 9.3 Designate accessible nature trail (near parking at pavilion 16), signs | 36 mons 0% Tue 8/1/06 2 Pa\fks & Rec
102 9.4 Rename Pavilion 16 to Carlisle Wilson Pavilion 36 mons 0% Tue 8/1/06 Parks & Rec
103 9.5 Renovate pavillion 16 to be ADA compliant 36 mons 0% Tue 8/1/06 PE\’::S-Arch.
104 9.6 Provide 2 HCA parking stalls at pavillion 16 36 mons 0% Tue 8/1/06 PBVs-Maint,
105 9.7 Renovate pavilion 16 restrooms to be fully ADA compliant 36 mons 0% Tue 8/1/06 PBvs-Arch_
106 9.8 Provide one HCA shower at beach 36 mons 0% Tue 8/1/06 PBVS-Arch_.
107 9.9 Construct HCA pathway to pavilion(s) 36 mons 0% Tue 8/1/06 Pa\sks & Rec
108 9.10 Construct 2 HCA parking stalls at Caldwell Pavilion, restrooms, 48 mons 0% Tue 8/1/06 o Parks & Rec
picnic tables :

109 9.11 Provide HCA signage throughout the park 60 mons 0% Fri 8/1/08 Park§/ & Rec
110 9.12 Construct HCA ramps to park office ‘ 60 mons 0% Fri 8/1/08 PBS-\./Arch.
111 9.13 Renovate office restrooms to be ADA compliant 60 mbns 0% Fri 8/1/08 PBSe\.l/xrch.
112 9.14 Provide new HCA private picnic pavilion with parking 60 mons 0% Fri 8/1/08 PBS-\.f\rch.
113 9.15 Renovate public restrooms at lake to be ADA compliant 60 mons 0% Fri 8/1/08 PBS-é\rch.
114 9.16 Construct new fully accessible pavilion 60 mons 0% Fri 8/1/08 PBS-\ﬁ\rc_h. :
115 9.17 Bark Park 36 mons 0% NA
116 9.17.1 Provide HCA pathway to Bark Park, dispensers, amenities 36 mons 0% Tue 8/1/06 ; e 3¢
117 |10 Ft. Lauderdale Beach 36mons  |55% | NA N
118 10.1 Revise signage to allow service animals 3 mons 100% Sat 11/1/03 P:;trks & Rec :
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ADA Compliance Project

2003 2004 2005 2006 2007 2008 2009
ID |Task Name Duration | % Comp. Due H1 [ He H1 [ Hz H1i | H2 Hi | H2 Hi | He H1 | Hz | Hi
119 10.2 Coordinate with BCT to relocate transit stop adjacent to new HCA- |3 mons 100% Sat 11/1/03 PBS-Engr,
pathway = P
120 10.3 Renovate & revise Sebastian St. HCA parking lot 6 mons 100% Sun 2/1/04 ﬁ‘:ﬁdmin*ari&ing
121 10.4 Minor renovations to South Beach restrooms 6 mons 100% Sun 2/1/04 Epas.mmm_é '
122 10.5 Directional signage on eastside of AT1A no sidewalk at South Beach |6 mons 100% Sun 2/1/04 2 Parks & Ref:,PBS-Maint.
123 10.6 Revise HCA parking stalls & access lanes to meet code at Birch/Las | 6 mons 0% Sun 2/1/04 : Admin-Parléing
Olas lot . _ H
124 10.7 Revise HCA parking stalls & access lanes to meet ADA code at Las |6 mons 0% Sun 2/1/04 Admin-ParIéing
Olas parking lot S
120 10.8 Renovate HCA parking stalls at South Beach parking facility 6 mons 0% _§un 2/1/04 Admin-Parking
2 10.9 Provide directional signage for HCA beach chairs 6 mons 75%- Sun 2/1/04 Parks & Rec
127 10.10 Provide signage along beach promenade locating HCA faciliti~= 12 mons ZE% Sun 8/1/04 = ? Parfxs & Rec
128 10.11 Provide HCA safe pathway across A1A & South Beach Parking 36 mons 0% Tue 8/1/06 Admin-Parking ' :
facility. - A Y : ‘
129 10.12 Provide 3 HCA showers along Beach 36 mons 100% Tue 8/1/06 j = = — PBS-Engr. :
130 10.13 Provide HCA telephone bank at South Beach 36 mons 100% Tue 8/1/06 - = : PBS-Engr. :
131 10.14 Provide HCA to 5 existing picnic tables at South Beach 36 mons 10% Tue 8/1/06 Parks & Rec :
132 |11 Baseball Stadium 60 mons 0% NA ~—_
133 11.1 Renovate HCA parking stalls to code - provide at least 8 stalls 24 mons 0% . Mon 8/1/05 : Ori :
. v
134 11.2 Provide HCA safe pathway to ticket booth 24 mons 0% Sun 8/1/04
135 11.3 Renovate one ticket booth to be ADA compliant (36" high service cot | 36 mons 0% Tue 8/1/06
136 11.4 Provide directional signage internal to stadium 36 mons 0% Tue 8/1/06
137 11.5 Renovate west public restrooms to ADA standards 36 mons 0% Tue 8/1/06
138 11.6 Renovate south public restrooms to ADA standards 18 mons 0% Tue 2/1/05
139 11.7 Provide companion seating for HCA seating area 18 mons 0% Tue 2/1/05
140 11.8 Extend handrails on ramps 18 mons 0% Tue 2/1/05
141 11.9 Coonstruct vertical access to HCA seating area on west side of 60 mons 0% Fri 8/1/08 Orioles
main bleacher structure . b
142 |12 Lockhart Stadium _ 60 mons 6% NA
143 12.1 Revise HCA parking stalls to meet code, provide directional at all 12 mons 25% Sun 8/1/04
roadway entrances .
144 12.2 Renovate one set of restrooms to comply with ADA standards, 12 mons 100% Sun 8/1/04
provide directional signage . :
145 12.3 Provide directional signage to HCA facilities 60 mons 0% Fri 8/1/08 % Parks & Rec
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ADA Compliance Project

. 2003 2004 | 2005 2006 2007 2008 2009
ID | Task Name Duration | % Comp. Due H1 | H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1
146 12.4 Install handrails along full length of HCA ramp to seating area 60 mons 0% Fri 8/1/08 Parks & Rec
147 12.5 Make existing water fountains HCA 60 mons 0% Fri 8/1/08 Parks & Rec
148 12.6 Modify ticket booth counters to be HCA, provide directional signs 60 mons 0% Fri 8/1/08 PBS-Arch.
149 |13 Mills Pond . 60 mons 43% NA ——
150 13.1 Renovate 6 HCA parking stalls to meet code, provide directional 60 mons 0% Fri 8/1/08 PBS-Maint.
signage ) > .
151 13.2 Install handrails along existing HCA ramp to office 60 mons 0% Fri 8/1/08 PBS-Arch.
152 13.3 Post signs at inaccessible entrances (softball office, etc.) 60 mons 100% Fri 8/1/08 — Park§, & Rec
153 13.4 Install hand rails on existing HCA ramp at softball field concession | 60 mons 100% Fri 8/1/08 PBS-Arch.
area : v :
154 13.5 Renovate concession area counters to be HCA (36" high) 60 mons 0% Fri 8/1/08 PBS-\I/\rch. .
155 13.6 Make minimum 5% of existing tables in dining area are HCA (36" 60 mons 100% Fri 8/1/08 Parks & Rec
table height - no benches). i v '
156 13.7 Renovate Admin/Recreation Office restrooms to be ADA compliant |60 mons 0% Fri 8/1/08 ; PBS-\Iylaint
157 |14 Parks & Recreation Admin. Office 60 mons 13% NA _—
158 14.1 Provide directional signs to indicate HCA ramp located at south 12 mons 100% Sun 8/1/04 aint; : :
entrance to bldg.
159 14.2 Provide buzzer at south entrance door 12 mons 100% Sun 8/1/04
160 14.3 Replace south entrance door hardware to be made HCA, accessible | 12 mons 100% Sun 8/1/04
entry. }
161 14.4 Provide 2 HCA parking stalls to ADA standards 60 mons 0% Fri 8/1/08 PBS-Maint.
162 14.5 Construct HCA ramp for front (north) entrance 60 mons 0% Fri 8/1/08 PBS-\I/Engr.
163 14.6 Modily interior service counter to be HCA (36" max. height) 60 mons 0% Fri 8/1/08 PBS-\I/\rch. :
164 14.7 Renovate existing restrooms to be ADA compliant 60 mons 0% Fri 8/1/08 PBS-\érch. .
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