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Don Morris, Beach CRA Manager
Tom Green, Project Manager
Cija Omengebar, CRA Planner
Lian Chan, Prototype, Inc.
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Guests
Peter Dunne, EDSA
U

I.

Call to Order and Determination of Quorum – Ina Lee

Chair Lee called the meeting to order at 1:00 p.m. She asked for a moment of silence
in remembrance of John Weaver, head of the Central Beach Alliance for many years.
Quorum Requirement
As of this date there were 8 appointed members to the Board, which means 5 would
constitute a quorum. It was noted there was a quorum at the commencement of the
meeting.
Communication to the City Commission
II.
SR A1A Streetscape Improvement Project Cost Estimates and Paving
Design
Option No. 2 – Tom Green, CRA Project Manager and Peter Dunne, EDSA
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Mr. Morris said they are going to present more detail on the project as requested at the
prior meeting. Staff is seeking a recommendation to the CRA Board of Commissioners
to have them approve the budget.
[Ms. Laughlin arrived]
Mr. Green reviewed the presentation from the prior week, noting that the consensus
from the BRB was to focus on the upgraded hardscape treatment on the east side of SR
A1A. He recalled there was a request for safety features and showed images of the
proposed bollards. The intent is that they are vehicle-rated in order to protect
pedestrians, but not inhibit them from crossing the road.
Peter Dunne (EDSA) explained the vehicle rating: there are two different ratings that
they looked at. One is a Department of Homeland Security rating called a K4 that will
stop a 15,000-pound vehicle traveling at 30 mph; the second is a S-20 rating that will
stop a 5,000-pound vehicle at 20 mph. They chose the second because the area is
curbed.
Using the original rendering, Mr. Morris pointed out that both sides of Las Olas
Boulevard will be improved, along with Oceanside lot and the Hub. He was concerned
to hear that the BRB considered not putting the aggregate concrete in the center of the
CRA (the Hub area) where all the CRA investments are being made.
Mr. Morris also remarked on the comments that they should wait to make improvements
until the private property is developed – he said nobody knows when that will happen.
He emphasized that they have the ability to do it now, and said it is vitally important to
keep the Hub area as a showcase for the CRA. The decorative concrete does not have
to go up to the building; it can go to the café line.
Chair Lee recommended viewing the whole presentation again to see the various
options.
Mr. Yaari mentioned that to the south of the parking lot there is a proposed development
that is set for approval. The developer might be asked to do his own sidewalk. Mr.
Yaari added that a portion of his block will be going on the market soon, and he did not
see the point in putting money into new sidewalks.
Mr. Morris acknowledged the point, but said that private development is not always
guaranteed, particular in that area since it is the most scrutinized area on the beach.
Ms. Smith stated they would not be able to walk on the sidewalks when the new
buildings come up, and she wondered how they would walk on the beach.
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Ms. Laughlin reiterated from the last meeting that the money will go further on the east
side, since there will never be development there. The CRA needs to set the standard
on the east side and have the developers live up to that on the west side.
At this point, Mr. Green showed the PowerPoint presentation on the Streetscape
Improvement Project.
Mr. Morris confirmed that when they would do the park, they will be doing the decorative
concrete on SR A1A. Mr. Green said they are on active construction now on the garage
and on the north side of Las Olas Boulevard between Seabreeze Boulevard and SR
A1A. He explained they will eventually do a new concrete pour, which will be the
decorative concrete and banding pattern. It will be on the north and south side of Las
Olas Boulevard and also will wrap around the new park.
Mr. Green reviewed the differences between the options per the PowerPoint. The
concrete and the pavers are what change in every option. The big change in Option 2
since the last presentation is that they added decorative concrete instead of gray
concrete. He showed which band of concrete will be decorative and which will be gray.
Chair Lee affirmed that $6.8 million is in the CRA budget for the project.
Mr. Green concluded the re-showing of the presentation from the prior week, and
displayed a new slide which showed the option they created based on the input from the
board at the prior meeting. This option places as much emphasis on the east side as
possible. The cost is slightly less than $6 million, which allows a safety cushion. He
said there would not be much work from a design standpoint.
In regard to plumbing, Mr. Green said they had looked into relocating an existing 12inch water main that runs into an area where they plan improvements. They did not
succeed negotiating with FDOT, so they are no longer pursuing that option. There are
ways they can work around it, except with less flexibility with trees. He said that
explains why they do not have as many trees close to the curb.
Mr. Green concluded his presentation at 1:27 pm.
Mr. Schiavone reviewed they are basically trying to decide on the hardscape. He said
the existing pavers on the east side of the project are not necessarily broken. He
suggested that they stay under budget to provide “wiggle room,” stay on the east side of
the street, and wait and see with the west side of the street. He thought that the
extension of Las Olas Boulevard in each direction would be nice, but did not think it was
necessary.
Mr. Morris asked what the transition would look like between the pavers and decorative
concrete. Mr. Dunne said they are using an integral color band, a dark gray going
between the white and the blues, and the existing red brick pavers. They have done

Beach Redevelopment Board - Special
May 2, 2018
Page 4
studies on how the concrete “moves” with the blue glass extending through the red brick
pavers so there could be more of a transition.
Mr. Morris thought the transition would be abrupt. Mr. Dunne pointed to a diagram,
which showed the concrete pouring pattern.
Ms. Laughlin brought up the unknown nature of the Aquatics Center. Mr. Morris
responded that if the Aquatics Center comes back higher than the budget and the City
Commission directs them to go forward, they will have to come back and reduce the
scope of DC Alexander Park or the SR A1A project or both. He thought they still need
to move forward on the assumption of what will be available for both projects.
In response to a question by Chair Lee, Mr. Morris advised that there was an Evaluation
Committee meeting scheduled for the bids for the Aquatics Center. However, there was
a miscommunication with one of the members and they had to reschedule the meeting
for the next week. Although the City Commission wanted them to come back in two
weeks, Mr. Morris did not think they would have much information for them since it may
take more than one meeting for the Evaluation Committee to reach a decision.
Mr. Morris added they are moving forward with the original two bids for the Aquatics
Center, having those evaluated, and then they will talk with whomever they select.
Chair Lee asked who was on the Evaluation Committee, and Mr. Green read the
names. There are two external members outside the City and two in the City.
Mr. Yaari thought a public/private mix was important. He fully agreed with proceeding
on the east side. He pointed out a block that will be developed at some point and said
there is a problem with the sewer/pipes. He said the project will not be able to be
completed in the way they want and is over budget. He thought they were a little
premature, because every dollar they put in that block will be “ripped out.” Mr. Yaari
recommended putting all the dollars on the east side, getting the west side done when it
is ready (later), and save the extra money for the Aquatics Center.
Chair Lee directed the board’s attention to the $5.9 million option. She said they are
doing everything they can on the east side, and not touching the west side apart from
the park. Mr. Morris clarified that on the west side, they will be cutting concrete, putting
the banding in, then cutting out the impediments from the concrete and relocating them,
and patching the concrete.
Discussion ensued on what was included in the various options.
Mr. Green described the line/band, saying that it is an integral colored band, very dark
gray, approximately six inches wide. The second option would be to do a double saw
cut and essentially make a joint in the concrete.
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Motion made by Mr. Hughes, seconded by Mr. Laughlin, to approve the $5.9 million
plan.
Mr. Yaari remarked that Las Olas Boulevard is now in “total chaos.” He was
apprehensive about what might happen on SR A1A, especially if construction occurs in
the busy season. Mr. Morris reported that he talked to a number of people who said
that it has to be done by the time of the boat show, which is a short timeframe. He said
it is always a busy season at the beach, and they just have to plan around major events.
Chair Lee suggested having the scheduling issue and the traffic circle be major agenda
items at the next meeting.
Mr. Yaari stated he would oppose the motion because he thought that SR A1A should
be done in two phases. He believed all the work on the west is a waste of money. He
wanted to see all the money concentrated on the east side, and let private development
do the west side. People could still walk on the west side while that work is being done
on the east side. He concluded that the project as presented did not make sense.
Chair Lee opened the floor to comments from the public.
Barry Solomon, Las Olas Beach Club, questioned putting in all the new concrete when
the Police Department will be placing “ugly” fences all around the new concrete on the
major holidays such as Memorial Day, 4 th of July, etc. He asked if the bollards could
have pedestrian stops built into them.
P

P

Mr. Dunne stated they spoke with the City Manager who requested creating a
temporary barricade that could be installed for specific events that keep people from
moving into the street. City Manager Feldman requested the barricade from Cortez to
Las Olas Boulevard on both sides of the street, and they are looking into it. It is not
included in the budget.
Chair Lee closed the floor to comments from the public.
Ms. Laughlin asked what percentage of the $5.9 million was designated for the west
side. Mr. Green did not know off-hand, but said the new pedestrian light poles are a big
expense. Ms. Laughlin elaborated that the Paramount did their own lights, far beyond
what the CRA would have done, and she was not in favor of putting in lighting that a
new development could put in spectacular lighting.
Mr. Green stated that their goals are to make the area as beautiful as possible while
emphasizing public safety. The bollards on the west and east side plus the cost of the
new pedestrian lights only on the west side are included in the hardscape costs. He
said they want to keep the look consistent and do lights all the way down the corridor.
They got permits through Fish and Wildlife to get a dual light system on the Las Olas
project that will change colors for turtle nesting season.
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Chair Lee since the CRA is only here for a while, she wanted to go ahead with the
lighting because it is a safety issue. She asked how much the decorative concrete
would cost.
Mr. Dunne replied that the cost of cutting the band is approximately $20,000. The gray
concrete for Blocks 11 and 12, including the band, was $200,000 (as shown in the initial
concept at the last meeting).
Chair Lee recapped that the board wants the option of putting in the gray band with the
lighting and not changing any of the concrete.
Mr. Morris confirmed that the $20,000 does not cover moving the obstructions out of the
sidewalk.
Mr. Yaari said Block 12 is under contract and he did not want to see sub-standard
improvements there.
Mr. Hughes verified that the entire lighting is $1.5 million.
Mr. Morris said they need the lights, per community feedback.
Mr. McManus supported moving ahead with the project, especially since they are under
budget.
Chair Lee recapped the plan.
Motion made by Mr. Hughes was clarified: to approve the design plan, which includes:
• Replacement of lights east and west
• A gray safety strip and bollard installation on the west
• All other improvements focused on the east side other than the bollards, lights,
and the gray concrete strip
In a voice vote, the motion passed (7-1), with Mr. Yaari opposed.
Chair Lee, Mr. McManus, and Ms. Smith said they will be at the joint meeting with the
City Commission to represent the board.
Mr. Yaari commented that when the City Commission approves a project, they should
make the developer in charge of the sidewalks in front of their project according to
Code. He also stated that “all the little businesses” on Las Olas Boulevard are going
out of business.
III.

Communication to City Commission
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Motion made by Mr. Yaari, seconded by Ms. Laughlin, that any private projects in the
CRA that go forth at this point in time follow the guidelines of the sidewalks in front of
their projects.
Mr. Morris said that the zoning requirements already state the developer has to improve
the sidewalk in front of their property.
In a voice vote, the motion passed unanimously (8-0).
Regarding Mr. Yaari’s comment about the businesses on Las Olas Boulevard, Chair
Lee recommended making that a major agenda item at the next meeting – how the
projects can get done with a minimal impact to businesses surrounding them. She
requested that Diana Alarcon and others be present. Mr. Morris said he would bring
Garth to address the board at the next meeting about the Las Olas project. Chair Lee
asked Mr. Yaari to bring a list of the small businesses that are being impacted by the
project.
IV.

Old/New Business

Mr. Morris reported that the City Commission instructed staff not to pursue the Ferris
wheel, moving forward with other avenues for DC Alexander Park. There will be a
public workshop at the (Bokampers) Beach Community Center on May 21, 2018, from
6:00 – 8:00 p.m. There will also be a meeting on May 28 with the Central Beach
Alliance. After that, staff is trying to schedule a joint meeting between the BRB and the
Parks Board, hopefully resulting in a recommendation to the City Commission on a
concept. Mr. Morris said he would invite the BID to the meeting as well.
Chair Lee thought it was important for BRB members to be at the public workshop on
May 21 to hear what the public feedback is.
In response to a comment by Ms. Laughlin, Mr. Morris advised that the bollards already
on the east side in front of Beach Place are not traffic-rated. Mr. Dunne said the new
bollards will be from Cortez Street to Las Olas Boulevard.
Chair Lee wanted to have a noticed meeting on the Sun Trolley and walk the beach
area. Mr. Morris said it would have to be a separate meeting from next meeting. He
reminded them that technically they would not be able to have conversations about the
board’s work since the meeting would not be recorded. Board members, however,
could talk to staff.
Chair Lee then suggested having a walk and then regrouping at the conference room at
the Aquatics Center where they can discuss what they saw. Mr. Morris said they need
to check if the room would be available for the next meeting.
Upon motion duly made and seconded, the meeting was adjourned at 2:17 p.m.
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[Minutes transcribed by J. Rubin, Prototype, Inc.]

Attachments :
PowerPoint on Las Olas Project – Tom Green
U
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