AVIATION ADVISORY BOARD
FORT LAUDERDALE EXECUTIVE AIRPORT
ADMINISTRATIVE OFFICE – MULTIPURPOSE ROOM
6000 NW 21 AVENUE, FORT LAUDERDALE, FLORIDA
THURSDAY, FEBRUARY 22, 2018 1:30 P.M.

Ed Kwoka, Chair
Ed Rebholz, Vice Chair
Louis Gavin
Joshua Kroon (via telephone)
Vacant
Tom Moody
Stephen O’Malley
Dana Pollitt
Duke Siotkas
John Watt
Commissioner Marlon Bolton,
City of Tamarac [non-voting]
Jeff Helyer, City of Oakland Park
[non-voting]
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Airport Staff
Rufus A. James, Airport Manager
Carlton Harrison, Assistant Airport Manager
Spencer Thornton, Assistant Airport Manager
Florence Straugh, Noise Abatement Officer
Karen Reese, Business Assistance Coordinator
Fernando Blanco, Airport Engineer
Julie Leonard, Deputy Director, Transportation and Mobility
Donna Varisco, Administrative Assistant I
Nick Slagle, Operations Supervisor
Michael Mitchel, Recording Secretary, Prototype, Inc.
CALL TO ORDER
Chair Kwoka called the meeting to order at 1:30 p.m.
1. Roll Call
Roll was called and it was noted a quorum was present.
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Motion made by Mr. Pollitt, seconded by Vice Chair Rebholz, to allow telephonic
participation by Mr. Kroon. In a voice vote, the motion passed unanimously.
VOTING ITEMS
1. Approve Minutes of January 25, 2018 Meeting
Motion made by Mr. O’Malley, seconded by Mr. Moody, to approve. In a voice vote, the
motion passed unanimously.
2. Fort Lauderdale Executive Airport South Perimeter Loop Road Project –
Contract Award – Florida Blacktop, Inc. – Project 12260
Mr. Blanco stated that at present, service vehicles and equipment must cross Runway
31 in order to be positioned at the north or south areas. This affects tower operations
and airfield traffic, and increases the possibility of unauthorized incursions. An asphalt
perimeter road will be constructed along the southeastern end of Runway 31 to
minimize runway crossings.
The City received five bids for this contract, which were opened on January 31, 2018.
The bid submitted by Florida Blacktop, Inc. has met all requirements and has been
deemed the lowest cost response by a responsible bidder. Staff recommends award of
the contract to Florida Blacktop, Inc. in the amount of $358,937. The project is expected
to begin in May or June 2018 and last up to two months. Most work will be done at
night.
Motion made by Vice Chair Rebholz, seconded by Mr. Watt, to accept Staff’s
recommendation. In a voice vote, the motion passed unanimously.
3. Reservation of Easement Agreement for an Alternate Access Road to
Parcel 8 H
Mr. James advised that Parcel 8H consists of approximately 5.1 acres. A project for the
construction of two hangars and office space on the parcel is currently underway. An
adjacent parcel consisting of 8.6 acres, Parcel 8B, is leased by KCFXE. This lease is
set to expire in 2039. The property has been improved with the construction of three
medium-sized hangars.
KCFXE has a second development phase which consists of two large hangars totaling
roughly 20,000 square feet as well as office space. The Airport has received a request
from KCFXE to acquire Parcel 8G, which currently contains a vacant office building of
approximately 20,000 square feet. KCFXE proposes to renovate the office building and
use it as a terminal facility for future development.
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This renovation will have an impact on the access road to Parcel 8H. Airport Staff has
evaluated alternate access points and identified a space adjacent to Parcel 8J that can
be used as an alternate access road if KCFXE chooses to proceed with full
development of Parcel 8G. Staff has also reached out to the Broward County
Environmental Engineering and Permitting Division, which has indicated that the
location of the proposed alternate road would not be subject to licensing, preservation,
or mitigation requirements. Staff recommends entering into an easement agreement
with Southeast Toyota Distributors for an entrance and exit lane to be reserved as an
alternate road to access Parcel 8H.
Chair Kwoka asked if build-out is prohibited in this area. Mr. James confirmed that the
subject area includes local area concerns, including natural habitat vegetation and
gopher tortoises.
Mr. Matt Morral, representing Southeast Toyota Distributors, stated that his client has
easement rights as part of its lease agreement; W Aviation would be changing these
rights when proceeding with their third phase of development. He explained that his
concern was for alternative access in order to conclude negotiations with W Aviation.
Motion made by Mr. Pollitt, seconded by Mr. O’Malley, to move forward with Staff
recommendations to enter into an easement agreement with Southeast Toyota. In a
voice vote, the motion passed unanimously.
4. Walk-On – Parcel 9, 32, & 33 – Sheltair FXE Northside, LLC – First
Amendment to Lease Agreement
Mr. James explained that Sheltair signed a lease for Parcels 9, 32, and 33 in October
2015. The lease is for 30 years and covers approximately 18.1 acres. The current base
rental payment on Parcel 9 is approximately 54 cents per square foot. The base rent for
Parcels 32 and 33 are 37 cents per square foot. Schedules commence upon receipt of a
certificate of occupancy.
According to the terms of the lease, Sheltair has applied to replace existing buildings
and develop the property with modern facilities valued at roughly $25 million. These
facilities will consist of eight corporate hangars with office space, workshops, and a
terminal lobby.
There has been a delay in the development of the parcel due to a lawsuit by an
adjacent fee simple property not owned by the Airport. The suit has since been settled
and Sheltair will acquire this property for future development. Sheltair is requesting an
additional two years be added to the lease due to the delays in construction, extending
the lease expiration date to December 31, 2047.
In consideration for this additional time, Sheltair has agreed to commence rental
payments for Parcels 32 and 33 upon approval of the lease amendment. This would
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bring the rent for these parcels to $56,384.48 per year, or 18.5 cents per square foot,
during the construction phase. If a certificate of occupancy (CO) is received prior to
November 1, 2019, rent will be increased to 37 cents per square foot. If the CO is not
received by that date, the rent will increase to $112,768.98.
The full development of Parcels 32 and 33 is affected by drainage swale, which collects
offsite storm runoff from non-Airport properties to the north, including the fee simple
property acquired by Sheltair. An offsite storm runoff agreement was established by the
City and the developer in the 1960s. To allow Sheltair to develop Parcels 32 and 33, the
Airport will be responsible for a percentage of storm runoff from the adjacent fee simple
properties. Sheltair has agreed to construct an infield drainage system to redirect offsite
storm runoff from properties to the north.
The cost to construct the infield drainage system is estimated at $1.5 million. The
Airport’s percentage of the total cost is roughly 70%, with Sheltair responsible for the
remaining 30%.
Chair Kwoka expressed concern that the Airport could be challenged if construction of
the swale is not put out for bid appropriately. Mr. James replied that Sheltair has
indicated that due diligence was done regarding the bid process.
Mr. James concluded that Staff recommends a lease amendment to the Sheltair parcels
9, 32 and 33 to include an additional two years due to delays in commencing
construction, which would extend the lease expiration date to December 31, 2047. It
would also increase the rent for Parcels 32 and 33 to $56,384.48 per year. Further rent
increase to parcels 32 and 33 would occur to $112,768.98 per year upon receipt of a
CO or by November 1, 2019. The amendment would also provide for construction of a
drainage system to redirect offsite storm runoff from adjacent fee simple properties to
the north.
Michael Moskowitz, representing Sheltair, provided a brief overview of the history of the
four subject parcels, including Parcels 9, 32, 33, and a fee simple parcel owned by
another company. Sheltair had sought to lease Parcels 32 and 33 from the City and to
acquire Parcel 9 from its previous owner. Because this owner had a sizable creditor, the
acquisition of Parcel 9 was a complicating factor. He noted an access point on the fee
simple parcel through which its owner could access the taxiway for operations, repairs,
and maintenance. As a result of the lease transaction approved by the City on October
30, 2015, the City required this access point to be closed.
Mr. Moskowitz continued that in November 2015, the creditor of the previous owner of
Parcel 9 filed suit against both Sheltair and the City of Fort Lauderdale, contending that
it was inappropriate to close the access point, as they claimed it affected their lien rights
and the value of their debt. This suit lasted for approximately two years and was settled
in late 2017. During the two-year period, neither the City nor Sheltair was able to
proceed with construction on the site. Once litigation was settled, Sheltair purchased the
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fee simple parcel and is ready to proceed with development of the leased parcels, which
will construct 155,000 square feet of hangars at a cost of over $25 million.
Mr. Moskowitz moved on to address drainage, stating that in the 1960s, the City had
allowed three parcels to drain across City Parcels 32 and 33. While Sheltair is
responsible for paying for its own drainage, they cannot accommodate the drainage
from these two additional parcels on-site. The only accommodation for this drainage is
to allow it to drain into the infield portions by constructing a piping system beneath a
taxiway. Sheltair and the City discussed which entity should be responsible for drainage
from these parcels, determining that Sheltair will be responsible for constructing
drainage, with the City to pay 70% of the construction costs.
Motion made by Mr. Watt, seconded by Mr. Moody, to approve per Staff
recommendation. In a voice vote, the motion passed unanimously.
Telephonic Communication was lost with Mr. Kroon during Mr. Moskowitz’s presentation.
UPDATE ITEMS
A. Noise Compatibility Program
Ms. Straugh stated that the City created two press releases, one regarding the
automated passport control kiosks in Customs and another for the WebTrak for the
Airport.
Ms. Straugh continued that noise data from January 2018 is attached to the members’
backup materials. She noted that helicopter operations from the previous month
contributed to more than one-third of all calls.
B. Development and Construction
Mr. Thornton reported that the Taxiway Intersection Improvement project is ongoing and
is now 53% complete, having progressed to Phase 2. The sub base has been brought
up to grade and electrical work is underway. The project is expected to be complete by
April 2018.
The second project currently underway is the Taxiway Foxtrot Rehabilitation Project,
which will improve the western half of this taxiway. Asphalt is being removed and the
sub base is being re-compacted. This project has only recently begun.
C. Arrearages
Mr. James advised that a notice of default was sent to W Aviation/KCFXE, which has
not paid a flowage fee due in December. If the situation is not addressed before the next
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Board meeting, the members will receive copies of a memorandum of termination.
There have been no previous issues with this tenant.
Mr. Moody asked if this issue could affect the lease discussed previously regarding
KCFXE. Mr. James replied that the tenant’s lease includes language that addresses
habitual issues if this becomes an ongoing problem.
D. Communication to the City Commission
None.
E. FLL Update
Ms. Straugh mentioned that a map to the Broward County Aviation Department’s
(BCAD) Airport Noise Abatement Committee (ANAC) meetings for Fort LauderdaleHollywood International Airport (FLL) was provided, which also listed the scheduled
meetings for the year. The next ANAC meeting will be held on Monday, March 12, 2018
at 6:00 p.m.
F. Airport Projects Process
Chair Kwoka recalled that at the January 25, 2018 meeting, the Board determined that
they would view a presentation from Airport Staff and hear feedback from tenants who
have expressed concern with the effects of runway and construction-related closures.
He advised that most of the feedback he has heard has requested that the tenants be
part of the discussion process at an earlier time so they can consider potential financial
effects.
Mr. Harrison reviewed several of the services provided by the Airport, noting that
operations have increased 12% over the previous year. The Fort Lauderdale Executive
Airport (FXE) is the fifth-busiest general aviation facility in the nation.
Projects begin with the Airport Master Plan, which provides a 20-year outlook for the
facility. The Master Plan considers current inventory, fleet mixture, airfield design
concepts, hangar and apron space, and how to responsibly fund these items. Primary
funding sources are the Florida Department of Transportation (FDOT) and the Federal
Aviation Administration (FAA). Another component is discretionary funding, for which
FXE may compete with other facilities.
Each year FXE meets with the FAA and FDOT to discuss the projects they hope to
accomplish over the next five years. The first three years of this time period are
programmed with funding. The Airport also considers pavement management plans,
with a goal of rehabilitating pavement without reconstruction, and FAA design changes,
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with the intent of designing a project in its first year and constructing it the next. Other
scheduling concerns include wildlife, seasonal weather, holidays, and special events.
Mr. James reviewed general project coordination, noting that meetings are held before
projects are sent out to bid and before design and construction begin. The Airport also
holds stakeholder meetings to update tenants on what the project will affect them and
provide them with an opportunity to give feedback. Work hours for most projects are
between 10 p.m. and 6 a.m. to reduce these impacts. Tenants are invited to attend
preconstruction meetings as well as stakeholder and weekly progress meetings.
Mr. O’Malley left the meeting at 2:28 p.m.
John Hayden, representing Sheltair, asked if tenants can influence the procurement
process in order to stage the construction phase more effectively and lessen impacts,
pointing out that runway closures in particular have significant impacts on tenants. Chair
Kwoka confirmed that most feedback he has heard from tenants was the result of
multiple runway closures, as well as consideration of how traffic is rerouted for taxiways.
Mr. Watt asked how much notice is provided for runway closures. Mr. James replied that
there is typically two weeks’ notice. Mr. Hayden pointed out that an issue more
significant than notice is often the season when work is scheduled. Mr. James
emphasized that Staff is open to working with tenants to the greatest extent possible,
pointing out that because south Florida has become a year-round destination,
scheduling projects can be more difficult.
Mr. James recognized Administrative Assistant Donna Varisco, who will be leaving the
Airport to accept another position with the City. Angelia Basto will be promoted to the
Administrative Assistant I position. He also noted that a safety expo is scheduled for
Saturday, March 17, 2018, with the theme of women in aviation. The event will feature a
panel discussion by professional women in aviation.
NEXT SCHEDULED MEETING DATE: Thursday, March 22, 2018 – 1:30 p.m.
There being no further business to come before the Board at this time, the meeting was
adjourned at 2:41 p.m.
Any written public comments made 48 hours prior to the meeting regarding items
discussed during the proceedings have been attached hereto.
[Minutes prepared by K. McGuire, Prototype, Inc.]

