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AVIATION ADVISORY BOARD
FORT LAUDERDALE EXECUTIVE AIRPORT
ADMINISTRATIVE OFFICE – MULTIPURPOSE ROOM
6000 NW 21 AVENUE, FORT LAUDERDALE, FLORIDA
THURSDAY, MAY 24, 2018 1:30 P.M.

Ed Kwoka, Chair
Edward Rebholz, Vice Chair
Louis Gavin
Joshua Kroon
Vacant
Tom Moody
Stephen O’Malley
Dana Pollitt
Duke Siotkas
John Watt
Commissioner Marlon Bolton,
City of Tamarac [non-voting]
Jeff Helyer, City of Oakland Park
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Airport Staff
Rufus A. James, Airport Manager
Carlton M. Harrison, Assistant Airport Manager
Spencer A. Thornton, Assistant Airport Manager
Florence Straugh, Noise Abatement Officer
Karen Reese, Business Outreach and FTZ Administrator
Fernando Blanco, Airport Engineer/Project Manager II
Diana McDowell, Administrative Assistant II
Diana Alarcon, Transportation and Mobility Director
Julie Leonard, Transportation and Mobility Deputy Director
Angelia Basto, Administrative Assistant I
Mickaelle Bouchereau, Administrative Aide
Michael Mitchel, Recording Secretary, Prototype, Inc.
U

U

CALL TO ORDER

Chair Kwoka called the meeting to order at 1:35 p.m.
1. Roll Call
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The Board and Staff members present introduced themselves at this time.
U

VOTING ITEMS
1. Approve Minutes of April 26, 2018 Meeting

Motion made by Mr. Moody, seconded by Vice Chair Rebholz, to approve with the
following correction:
• Pg. 3, delete the final sentence because Mr. James did not make the statement:
“Mr. James requested that the extension be granted until the next Board
meeting.”
In a voice vote, the motion passed unanimously.
2. Parcel 8AB Third Amendment to Lease Agreement with KC FXE Aviation
Investments, LLC
Mr. James reviewed that staff recommended termination of a lease agreement with
Parcel 8 AB KC FXE Aviation Investments, LLC, for failure to complete the Phase 2
construction improvements. KC FXE requested that the termination be deferred for one
month so that they can fully understand and respond to the issues, meet with airport
staff, and come to a resolution. The Board provided KC FXE with the opportunity to
prepare an outline of the remaining work by this meeting.
Mr. James reported that airport staff met with KC FXE on Wednesday, May 9, 2018,
when KC FXE requested an additional 180 days to complete Phase 2 construction.
Staff requested the outline in writing with backup information and was advised that the
packet would be available by Friday, May 11, 2018. The packet was received on Friday,
May 18, 2018; an updated exhibit was received on Wednesday, May 23, 2018.
Mr. James stated that multiple changes have been made to the site plan since February,
2013, which resulted in extreme delays for KC FXE in completing the project. In the
past, the Board has accommodated requests for extensions. If the lease is extended
again, staff recommends an increase of 5% for the current rent if KC FXE, at a
minimum, fails to perform the following:
• Provide a record of ownership of other aviation businesses, affiliations, and any
other associates of KC FXE
• Provide documentation of the issues involving litigation which resulted in the
delay of Phase 2 construction requirement
• Provide evidence of capital financing sources and documents demonstrating
ability to complete Phase 2 as well as Phase 3 construction requirements
• Agree to establishment of a performance bond for Phase 2 and Phase 3
improvements
• Provide list of all companies and contracts who perform work in completion of
this project
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•
•
•
•
•

Provide six months’ project schedule timeline to complete improvements
Provide documentation of permits received from the Building Department
Provide written monthly updates to the Board on progress report and certification
of pay applications
Maintain on-time monthly payments of fuel flowage fees and monthly lease rental
payment fees
Provide receipt of Certificate of Occupancy within six months of the approved
lease amendment

Mr. James stated that at this time staff believes that KC FXE has ample opportunity to
make the necessary improvements to Parcel 8AB; future requests contemplating any
airport leasehold shall require KC FXE to fulfill the Phase 3 construction improvements
on Parcel 8AB. Staff recommends the lease amendment with KC FXE for Parcel 8AB to
address the issues associated with failure to complete the Phase 2 construction issues.
This will be presented at the June 28, 2018, Board meeting.
Mr. Watt questioned if KC FXE would comply with all the measures. Mr. James said the
airport is willing to work with every tenant who makes an effort. If they do not fulfill the
requirements in six months, there would be a requirement of termination to the Third
Amendment. At least, the airport has not been unfair and has given them the
opportunity to fulfill their obligation.
Mr. Moody commended the spirit of cooperation; however, he did not know if the tenant
had sufficient control over receiving the Certificate of Occupancy in six months due to
possible delays within the Building Department. Mr. James replied that the tenant was
the one who stipulated the six-month time. If a delay occurred that was out of their
control, they could address it at the time.
Chair Kwoka reviewed that the tenant has been in arrears; they presented a check on
Wednesday in the amount of $6,000, which they retracted. They then replaced it with a
cashier’s check a few days later. He also cited that they had to patriate monies from
other places and had another multimillion dollar arrangement with another tenant that
will not be fulfilled. He questioned their ability to make the commitment.
Chair Kwoka said he still favored the extension, noting that if they terminate the lease at
this time, it will take approximately six months and could cost several hundred thousand
dollars in external counsel fees. However, he said that other airports have increased
the provision of the deposit upwards to three months or even one year (Boca and
Naples). He believed that merited discussion, considering the costs involved, and
wanted the City Commission to consider an additional provision that if KC FXE could
come up with $9 million in six months, they can come up with the difference between
$180,000 and what the current deposit is.
Mr. Watt was amenable to the idea and said they should have recourse to terminate the
lease if it is not fulfilled.

ITEM 1
PAGE 4 OF 12
Mr. Moody pointed out that other tenants have had problems with projects as well, and
hoped they could continue the relationship. He said they have spent money in
improvements and shown some progress. He was not sure terminating the agreement
was a victory, considering some past experience. Mr. Moody also did not want to take
exposure from legal fees and wanted an agreement that would hold them accountable.
In response to a question by Mr. Gavin, Mr. James said that at this time they have to tell
other potential tenants that nothing is available since the airport is full. If KC FXE
defaults, they would put it out to market and look for proposals. If litigation were
involved, the property would sit until resolution.
Mr. Gavin expressed concern about weekly reports proposed by the law firm and
cautioned against them creating a legal obligation on the airport’s part. Chair Kwoka
recommended that they be monthly reports to coincide with the AAB packet. Mr. James
pointed out that they get weekly status reports from project contractors in order to see
that progress is being made. Chair Kwoka then said the timeframe should be whatever
maintains consistency between tenants.
Steven Wherry, from Greenspoon Marder LLC on behalf of KC FXE, reported they have
been gathering information, conducting analyses as to where they stand in terms of the
construction project, and meeting with Mr. James and other airport staff. He
appreciated the transparency of the airport staff.
Mr. Wherry stated that the idea of the weekly report came from meetings with Mr. James
and Mr. Harrison. He believed that the financial challenges experienced by KC FXE are
“behind us.” He referred to “confidential exhibits” – but Chair Kwoka advised him that
the exhibits were entered into public record. However, Mr. Wherry informed the Board
that there were additional exhibits that we wished to distribute for review purposes only
and not be entered into the record.
Mr. Wherry offered to share the additional confidential exhibits with Board members, but
Chair Kwoka believed it was unnecessary and inappropriate at this time since it is an
advisory board, unless some Board members felt otherwise.
Mr. Wherry stated they are coming to the Board in a collaborative mindset; he said they
are not in financial trouble.
Chair Kwoka asked how he and the client would respond to extending the security that
has been mentioned. Mr. Wherry said he would have to talk to his client, but he thought
three months was a substantial security for renting. He did not think a one-year
extension was the norm for commercial entities and thought it would worsen the
situation for KC FXE. He asked for the chance to prove themselves. He added that the
weekly reports would be coming from his consultant, Kimley-Horn, to Mr. James.
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Mr. Wherry continued, noting he is pleased with the permit review time period. He
thought that might provide an opportunity to Mr. James to be helpful in contacting the
Building Department to inquire after the process.
Chair Kwoka stated that Fort Lauderdale is thorough about processing applications and
did not think anyone on the Board would negatively perceive his client’s progress as
long as they would be making the required applications.
Mr. Wherry expressed concern about potential delays arising from storms, hurricanes,
etc. He said they drafted a lease amendment (Exhibit M), which has been preliminarily
submitted to the City in the hope that it may be the base to move forward to amend the
lease. The draft includes reference to factors such as states of emergency.
Chair Kwoka asked to hear from the client about his commitment to the project.
Ignacio Martinez, Principal of KC FXE, stated he has been a tenant for the last eight
and a half years. He said they have an Air Charter Certificate in the south side of the
field. They started in early 2010 and have grown substantially – they are called Windsor
Jet Management. Mr. Martinez commented that it is a family business and most of the
invested funds have come from family and friends.
Mr. Martinez said that about five years ago, his company tried to get involved with a
project on parcel 8AB. They requested $4 million approval to transfer the stocks from
that company to his. There were many challenges with the economy. They have been
paying full rent along the way.
Chair Kwoka asked if they had been paying rent throughout the time they were
developing while others typically do not. Mr. James explained that those terms were
settled in negotiation. Once a lease is approved by the City Commission and signed,
rent commences. He said that there was an oversight with a different parcel where they
did not pay rent (which has since been corrected).
Addressing Mr. Martinez, Chair Kwoka said they are very pro-business, but his greatest
area of concern is the lack of communication. He encouraged Mr. Martinez to
communicate frequently and thoroughly with staff.
Mr. Martinez apologized for his lack of communication. He said they have over $5.2
million invested and have completed over 90% of Phase 2. The lease stipulated they
were only required to invest $1.8 million. They have another private aviation operation
in Aruba, and an operation in Venezuela. Their progress here has not resulted from
lack of effort.
Mr. Martinez explained that the replaced check incident occurred from an error in his
accounting department. He emphasized that they respect the airport and have a
commitment with Mr. James, who has been a great manager.
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Mr. Wherry brought up the 5% increase in the amendment, hoping that was not
necessary. He also mentioned the performance bond issue; normally that relates to the
contractor, who has the bonding capacity. Lastly, he said they are planning to acquire
parcel 8G for expansion in Phase 3, and did not want to see anything in the lease
amendment that might eliminate that possibility.
Chair Kwoka asked Mr. James if a lease increase has been customary in this
circumstance. Mr. James replied in the affirmative, but said it would only happen if they
failed to perform one or all of the stipulations. Chair Kwoka confirmed that the matter
would come before the Board if that happened, and the provision could be added in at a
later date.
Chair Kwoka thought that normally the performance bond would be required of the
contractor, not the tenant. Mr. James said there is still Phase 3 work left to be done and
he wanted to ensure that they are not left with unfinished work in 2022.
Chair Kwoka recalled that Mr. Martinez said they were required to spend less than $2
million, but he has spent $5 million. Chair Kwoka asked if they were obligated for
Phase 3, and Mr. James explained that the requirement to spend less than $2 million
was made in 2010, when construction rates were much lower than they are now ($90
per square foot versus $150-$175). Two hangars at 40,000 square feet at $175 per
square foot comes to about $7 million in hangar development.
Mr. Moody thought the $150-$175 per square foot for hangar construction was too high.
He thought the airport would have locked in the number in his obligation, rather than
using a sliding scale.
Chair Kwoka wanted to approve the extension with the reasonable items, such as
documentation, timely payments, but did not agree with using adjusted rates, and
holding them accountable for a phase that has not begun.
Chair Kwoka asked Mr. Wherry for his feedback on the terms. Mr. Wherry disliked the
fourth bullet point (performance bond).
Mr. Watt suggested the tenant and his lawyer need time to create a revised document.
Chair Kwoka preferred to make the amended motion at this meeting and start the clock
ticking.
Mr. Wherry commented that the language following bullet point #4 refers to the lease on
8G. It said the 8G lease has not been executed yet and thought it was premature to
mention it in the amendment. Chair Kwoka suggested striking that paragraph beginning
with “at this point” and concluding with “parcel 8AB.”
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Mr. Wherry asked that the bullet point about the Certificate of Occupancy be conditioned
to things under the tenant’s control. Chair Kwoka said they could amend it that the
tenant has met all of the tenant’s requirements to apply for a Certificate of Occupancy,
not that the City has issued a Certificate of Occupancy – the tenant has made every
effort within their control. Mr. Wherry stated they will take the recommendation of the
Board and share that with the City Manager.
Motion made by Mr. Moody, seconded by Mr. Gavin, to approve the changes with
respect to the bond, reference to the Phase 3 project, and the Certificate of Occupancy,
and provide the extension for the tenant. In a voice vote, the motion passed
unanimously.
3. Parcel 7A Hangar Lease Agreement with Florida Jet Center, Inc.
Mr. James noted that “A.O.G. Aircraft Service Inc.” should be “Florida Jet Center, Inc.”
Mr. James said they were approached by Terry Robertson of Florida Jet Center to lease
the airport hangar associated with the facilities in Parcel 7A. He gave a brief history of
the tenants in that hangar. For the past five years, Mr. James said that Ken Fick of
A.O.G. Aircraft Service Inc. has occupied the hangar.
The hangar lease consists of approximately 4,500 square feet of hangar space, 600
square feet of office space, approximately 6,200 square feet of ramp space in front of
the hangar, and 10 vehicle parking spaces to the east of the building. Based on surveys
of comparable space at other airports, Mr. James said that they negotiated a rental rate
of $6,300 per month with annual CPI adjustments for a five-year term.
Florida Jet Center has been on the airfield since 1976 and began renting airspace at
Executive Airport in 1986. Mr. Robertson now has 38 employees. The company is an
FAA approved repair station, providing services to the flying public such as maintenance
and inspections, and they operate several aircraft under the Air Charter Certificate.
Mr. James reported that Mr. Robertson needs additional space for his growing business,
and the location is ideal for him. Staff recommends entering into the lease agreement.
Motion made by Mr. O’Malley, and seconded by Vice Chair Rebholz to approve. In a
voice vote, the motion passed unanimously.
4. Contract Award to Stanford Construction, Co for West Perimeter Loop
Road Project
Fernando Blanco, Airport Engineer, reported that aircraft and vehicles on the west side
of the airport are required to cross runway 9 in order to relocate aircraft and equipment
to the north or the south side. An asphalt perimeter road of approximately 4,200 feet in
length will be constructed along the western end to eliminate crossings and enhance
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safety. The work will include millings, subgrade, limerock and asphalt paving, paving
striping, and sodding.
The design was completed by HR Engineering and advertised on February 4, 2018.
Bids were opened on April 4, 2018. The low bid was submitted by Stone Concept of
Miami Incorporated, but they did not provide satisfactory references at the time of bid
opening. Several attempts were made to contact them to provide proper references,
but they were not the primary contractor on any projects of a similar nature.
The Procurement Department and staff recommend rejecting the low bidder and
awarding the contract to the second low bidder, Stanford Construction Co. in the
amount of $864,215.29.
Mr. Kwoka asked how the cost compared to the other perimeter road they had built, and
Mr. Blanco answered that the east road was a smaller road (about 2,500 linear feet) and
cost about $454,000. The south road was around $360,000.
Vice Chair Rebholz pointed out a typographical error: the bid for DP Development
should have been $928,804 not $428,804.
Mr. Blanco stated that Stanford Construction has done work before for the City and also
some projects at the Airport.
Motion made by Vice Chair Rebholz, seconded by Mr. Moody, to approve. In a voice
vote, the motion passed unanimously.
5. Approval of Contract Negotiations for General Aviation Consultant
Services with HDR, INC. and Kimley-Horn and Associates, Inc.
Mr. Blanco stated that the current contract to provide General Aviation Consultant
Services with HDR Engineering expires in August of this year. The Airport developed an
RFQ to select a consulting firm to provide services for the upcoming Airport Capital
Improvement Program. He enumerated the projects involved in the program.
The RFQ was issued on March 7, 2018, and four responses were received on April 2,
2018. After consideration, the Evaluation Committee selected the two top-ranked firms,
HDR, Inc. and Kimley-Horn and Associates, to enter into contracts pending approval of
their negotiated rate. Staff recommends proceeding with the Evaluation Committee’s
recommendation.
Motion made by Mr. Watt, seconded by Mr. O’Malley, to approve. In a voice vote, the
motion passed unanimously.
6. Parcel 16 Master Utility License Agreement
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Carlton Harrison, Assistant Airport Manager, reported that Sheltair leases Parcel 16 and
has improved the property with four large hangars totaling approximately 76,000 square
feet, approximately 21,000 square feet of office space, and associated aircraft and
automobile parking. Sheltair seeks to further improve the property with the additional
construction of one large hangar totaling approximately 16,500 square feet with apron,
vehicle, and office space.
A license agreement with the City of Fort Lauderdale and FP&L is necessary to bring
necessary utilities into the site and provide for infrastructure. The agreement is
standard and has been approved by the City Attorney’s office. Staff recommends
entering into a Master Utility License Agreement with FP&L for the installation of utility
lines and facilities for Parcel 16.
Motion made by Mr. Moody, seconded by Mr. Gavin, to approve. In a voice vote, the
motion passed unanimously.
U

UPDATE ITEMS
A. Noise Compatibility Program

Florence Straugh, Noise Abatement Officer, reported that over the last four months they
have had decreased noise calls every month even though there are increased
operations. She referred to attached statistics for the month of April.
B. Development and Construction
Spencer Thornton, Assistant Airport Manager, reported that the Taxiway Foxtrot
pavement rehabilitation project is ongoing, nearing 65% completion. Milling and paving
is being done in phases. Tenants are kept informed and are on board with the paving.
The project should be complete in July, 2018, on budget. The increase in operations for
April 2017 to 2018 was 11% total.
Chair Kwoka asked if the taxiway entrance at the 9 approach has been adjusted for
incursion avoidance, and Mr. Thornton replied in the negative, but said discussion is
pending per the Airport Master Plan.
Chair Kwoka asked how a vehicle ended up on the runway safety area earlier in the
week. Mr. Thornton said it is being addressed with the tenants, adding that the vehicle
left the field before the Police Department could arrive on the scene.
Mr. James mentioned that they improved the fencing, gates, and signage around 2004
to reduce the number of such incidents. For about 10 years, the Airport did very well,
but now they are having a recurrence of these types of incidents. They are trying to find
ways to educate the tenants.
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Chair Kwoka confirmed that the vehicle belonged to a guest of a tenant and asked if
they revoked his privileges. Mr. James replied that typically they suspend the tenant’s
access to the airfield for a period of several weeks, but Florida Statute allows the
incident to be punishable by arrest or fine up to $500. The tower can recognize such
incursions, but by the time they call security and security arrives, the individual is gone.
It does get reported to the FAA.
C. Arrearages
Mr. James stated that the arrearages (from KC FXE) have been resolved, as mentioned
earlier.
D. Communications to the City Commission – None
E. FLL Update
Ms. Straugh reported that the Broward County Aviation Department, Airport Noise
Abatement Committee, will meet on Monday, June 11, 2018, at 6:00 p.m.
Mr. O’Malley asked if they presented a master plan for all the development that will
occur in the future, and Ms. Straugh replied they do have a master plan project
underway. If more information is desired, she offered to present it at the next meeting.
Chair Kwoka did not see how they would add anything more unless they started adding
more lanes to the airport entrance and exit.
Mr. James reported they had been dealing with the City of Tamarac to have the weightbearing restriction lifted, and the City Commission for Tamarac has approved an Interlocal Agreement. Aircraft are now allowed to take on as much fuel as needed. Another
benefit is the ability to take on high-end executive operators. The maximum weight is
now 81,000 pounds.
Mr. James also announced that Commissioner Marlon Bolton received his Master’s
Degree.
Mr. James announced the following:
• The Master Plan public meeting is scheduled for June 18, 2018 between 7:00
and 9:00 p.m.
• Advisory Board training will be held Tuesday, May 29, at 6:00 p.m. at City Hall
Regarding the vacancy on the Board, Mr. James advised that they are waiting for a
Commissioner to appoint an individual.
NEXT SCHEDULED MEETING DATE: Thursday, June 28, 2018 – 1:30 p.m.
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There being no further business to come before the Board at this time, the meeting was
adjourned at 2:50 p.m.
Any written public comments made 48 hours prior to the meeting regarding items
discussed during the proceedings have been attached hereto.
[Minutes prepared by J. Rubin, Prototype, Inc.]
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ITEM 2

DATE:
TO:
FROM:
SUBJECT:

June 28, 2018
Aviation Advisory Board
Rufus A. James, Airport Manager
Parcel 18 Lease Agreement for The United States Customs & Border
Protection General Aviation Facility

As the Board is aware, the United States Customs and Border Protection Services (CBP)
conduct aircraft and passenger clearing at the Fort Lauderdale Executive Airport (FXE).
Since 1976 FXE has been designated as a CBP Landing Rights Airport establishing a
Customs service facility allowing low capacity private and executive type aircraft to receive
clearance upon arrival or return from foreign countries.
FXE supports flying throughout the world and has the number one busiest general
aviation Customs (GAF) facility in the U.S. As the 5th busiest general aviation airport in
the country, with over 180,000 annual operations and nearly 1,050 based aircraft, the
Airport is a major international gateway with operators serving destinations throughout the
Caribbean, Central America, South America, and beyond, fulfilling its role as a reliever
airport for Fort Lauderdale-Hollywood International Airport (FLL).
In 2015 the City commissioned the opening of a new CBP building at FXE (Exhibit 1).
The new state-of-the-art building is well-equipped to meet current volume and future
demands, provide travelers with an enhanced level of customer service, and continue to
strengthen Executive Airport’s position as an international gateway for our region.
In an effort to ensure uninterrupted service and that the expectations of CBP are met, the
U.S. Government (Government) is requesting to enter into a Lease contract for the 7,900
square feet of office space and the General Aviation Facility (GAF) space located at the
FXE CBP facility. In exchange for the Government not paying rent, it is agreed that
inspection personnel will be located on site, and the Airport will be responsible for the
maintenance and upkeep of the GAF.
The City Attorney’s Office reviewed the Lease and does not object to the Terms of the
Lease. Moving forward, we expect CBP operations to continue well into the future, which
will strengthen Executive Airport’s position as a catalyst for further economic
development, job growth, and business attraction in the City of Fort Lauderdale and
throughout South Florida.
Staff Recommendation
Staff recommends entering into a Lease Agreement for the United States Customs and
Border Protection General Aviation Facility at the Fort Lauderdale Executive Airport.
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ITEM 3

DATE:
TO:
FROM:
BY:
SUBJECT:

June 28, 2018
Aviation Advisory Board
Rufus A. James, Airport Manager
Carlton M. Harrison, Assistant Airport Manager
Joint Participation Agreement with Florida Department of Transportation to
Design & Construct the Airfield Signage Replacement Project

This project is for the design and construction for the replacement of the existing airfield
guidance signs with new LED guidance signs. The proposed new signs will result in a
reduction of airfield maintenance costs, energy usage, and a reduction in the number of
regulators used in the electrical vault due to the low energy usage from the new signs.
In addition, the new signs will improve pilot awareness around the airfield due to the
brighter nature of the signage.
The Florida Department of Transportation has initiated a JPA in the amount of $1,248,000
based on a project estimate of $1,560,000 to provide up to 80% of the cost for design and
construction to replace airfield signage.
Staff Recommendation
Staff recommends the Joint Participation Agreement be approved for the City to accept
$1,248,000 from the Florida Department of Transportation for up to 80% of the costs to
Design and Construct the Airfield Signage Replacement Project.
U

ITEM 4

DATE:
TO:
FROM:
BY:
SUBJECT:

June 28, 2018
Aviation Advisory Board
Rufus A. James, Airport Manager
Fernando Blanco, Airport Engineer/Project Manager II
Contract Award to American Infrastructure Services, Inc. for Airfield
Electrical Vault Improvements Project

The Fort Lauderdale Executive Airport (FXE) electrical vault was completed in 1984, and
houses the Airport’s airfield electrical systems as well as the emergency generator.
The project consists of an approximately 900 square foot building expansion, interior and
exterior lighting, replacement of the existing constant current regulators, new HVAC
system, and modifications to the airfield lighting computer controlled monitoring system in
the electrical vault and air traffic control tower.
The design was completed by HDR Engineering, Inc., the Airport’s engineering consultant
firm. The Procurement Services Division issued a bid on April 18, 2018. The City received
three bids in response to the solicitation, which were opened on June 7, 2018. The bid
submitted by American Infrastructure Services, Inc. of Fort Myers, FL, in the amount of
$1,063,648, has met all of the specifications of the solicitation and has been deemed the
lowest cost, and responsible bid. The contract amount includes allowance account items
for additional labor and materials, permitting costs, and updates to the airfield lighting
computer controlled monitoring system.
Bidder
American Infrastructure Services, Inc.
Caliste Construction, LLC
Hypower, Inc.

Contract Amount
$
1,063,648.00
$
1,271,936.00
$
1,440,628.00

The Florida Department of Transportation has agreed to provide grant funding for
reimbursement of eligible construction costs for this project. The remaining funds are
available from within the project budget as well as the Airport fund balance account.
Staff Recommendation
Staff recommends award of the contract to the low responsive bidder, American
Infrastructure Services, Inc., in the amount of $1,063,648 for the Executive Airport
Electrical Vault Improvements project.
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DATE:
TO:
FROM:
SUBJECT:

June 28, 2018
Aviation Advisory Board
Rufus A. James, Airport Manager
Parcel 2A Assignment of Lease Agreement with Ross Southern Properties,
LLC to GTN Properties, LLC

Ross Southern Properties, LLC (RSP) leases Parcel 2A located on Airport property
(Exhibit 1). RSP entered into a land lease agreement with the City for 2.18 acres that
commenced for a 30-year term on April 1, 2005 and will expire on March 31, 2035. The
current annual land rent is $40,190.47 ($.42/SF).
The improved facility contains a total area of approximately 30,014 square feet and
includes two, 10,000 - gallon fuel tanks on the leasehold. The hangar portion of the
building contains 17,570 square feet (59%) and is of pre-engineered metal construction,
and the remaining improvements consist of 12,444 square feet (41%) of attached office
and storage support area. The building is considered to be in good condition with
adequate maintenance provided.
RSP has requested to assign its lease for Parcel 2A to GTN Properties, LLC (GTN)
(Exhibit 2). GTN, which is beneficially owned by Mr. Ignacio Martinez, entered into an
Agreement with RSP and is exercising its option to purchase the Parcel 2A leasehold
interest. Mr. Martinez has had business interests at Executive Airport since 2010 when he
acquired a controlling interest in Professional Flight Transport, Inc. d/b/a Windsor Jet
Management (Windsor Jet) based at Executive Airport on Parcel 2A.
RSP understands and agrees that its obligations under the Lease Assignment will
continue, and will not expire or terminate as a result of this Consent to Assignment. An
assignment of this type is permitted under the terms of the lease, subject to consent of the
City, which shall not be unreasonably withheld. The City Attorney’s Office has reviewed
the Lease Assignment request and does not object to this type of transaction.
Staff Recommendation
Staff recommends that the City consent to the requested Lease Assignment of Parcel 2A,
Ross Southern Properties, LLC to GTN Properties, LLC.
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ROSS SOUTHERN PROPERTIES, LLC
1815NW51STpLACE
FORT LAUDERDALE, FLORIDA 33309

June 25, 2018

RUFUS A. JAMES, AIRPORT MANAGER

FORT LAUDERDALE EXECUTIVE AIRPORT
290 NE 3RD AVENUE
FORT LAUDERDALE, FLORIDA 33301
Re:

Parcel 2A, Fort Lauderdale Executive Airport, Fort Lauderdale, Broward County,
Florida located at 1815 NW 51st Place, Fort Lauderdale, Florida 33309-("Parcel")
Ross Southern Properties, LLO· ("Lessee'')
Patricia and Ga1yRoss - sole unit owners ofLessee (''Rosses ")
GTN Properties" LLC-Proposed-("Assignee ';
Amended and Restated Lease dated 3/15/2005- ("Lease")

Dear Mr. James:
This will confirm Ross Southern Properties, LLC's intent to assign the Lease to GTN
Properties, LLC without modification as expeditiously as possible.

The subject assignment is contingent upon the consummation, funding and closing ofthe
exercise ofthe Option by the Assignee which provides for the Rosscs to transfer to the Assignee
all the Units owned by the Rosses in the Lessee.
If you should h(l,ve any questions or comments concerning the foregoing, please feel free
to contact me so that we may discuss same.
Very truly yours,

GTN PROPERTIES, LLC
1815 NW 51sT PLACE
FORT LAUDERDALE, FLORIDA 33309

WALK ON ITEM 5
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June 25, 2018

RUFUS A. JAMES , AIRPORT MANAGER
FORT LAUDERDALE EXECUTIVE AIRPORT
290 NE 3RD AVENUE
FORT LAUDERDALE, FLORIDA 33301

Re:

Parcel 2A, Fort Lauderdale Executive Airport, Fort Lauderdale, Broward County, Florida
located at 1815 NW 51st Place, Fort Lauderdale, Florida 33309-"Parcel"
Ross Southern Properties, LLC-Lessee
Amended and Restated Lease dated 3/ 15/2005- "Lease"

Dear Mr. James:
This will confirm GTN Prope1iies, LLC's interest in having the Lease assigned without
modification to it as expeditiously as possible.
If you should have any questions or comments concerning the foregoing, please feel free
to contact me so that we may discuss same.

MBG:agw
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June 28, 2018
Aviation Advisory Board
Rufus A. James, Airport Manager
Florence Straugh, Noise Abatement Officer
Noise Compatibility Program

Decreasing Number of Noise Reports

The number of noise reports consecutively decreased each month from January through
May 2018.
Jan-18

Feb-18

Mar-18

Apr-18

May-18

39

31

23

15

12

Decreasing Number of Jet Operations
The number of business aircraft operations consecutively decreased each month from
March through May 2018. This is typical for FXE to experience a drop in jet activity during
the summer months.
Mar-18

Apr-18

May-18

1493

1281

1065

Monthly Noise and Operations Tables
Listed below are the summary of the monthly noise statistics for the month of May 2018.
Attached are the noise table and graphs for that month.

May-18

Total Jet Departures
Runway 27 Jet Departures
Runway 9 Jet Departures
Runway 13-31 Jet Departures
Total I-95 Turns - Rwy 9 Jet Deps
% I-95 Turns - Rwy 9 Jet Deps
Jet Events over 80 dB at Monitor #1
Jet Events over 80 dB at Monitor #2
No. of Households Reporting
No. of Noise Reports

1073
31
1034
8
634
61%
35
4
9
12

COOPERATIVE NOISE ABATEMENT EFFORT
Month of May
Operations

May-17 Jun-17

Jul-17

Aug-17 Sep-17

Oct-17

June 28, 2018

Nov-17 Dec-17

Jan-18

Feb-18

Mar-18

1193
346
845
2

1183
392
785
6

1257
37
1209
11

1504
545
948
11

1282
315
966
1

1073
31
1034
8

628
58%
9

485
57%
5

476
61%
6

725
60%
7

587
62%
3

572
59%
5

634
61%
4

11

6

18

11

6

1

4

5

94
12
82
0

65
15
48
2

97
17
80
0

119
12
98
9

94
33
60
1

106
8
96
2

128
55
73
0

104
41
63
0

84
2
82
0

57
12
0

25
19
0

48
21
0

61
17
0

40
8
0

52
30
0

46
19
0

36
12
0

54
22
0

Jan-18

Feb-18

Mar-18

Total Jet Departures
Runway 27 Jet Departures
Runway 9 Jet Departures
Runway 13/31 Jet Departures

881
247
624
10

702
86
611
5

714
126
584
4

800
109
688
3

1060
108
935
17

756
131
615
10

1208
126
1081
1

Jet Departures Rwy 9
Total I-95 Turns
% I-95 Turns
Jets over 80 dB at Monitor #2

391
63%
1

363
59%
2

332
57%
1

453
66%
1

411
44%
15

299
49%
10

Prop Departures Rwy 9
Props over 80 dB at Monitor #2

12

17

14

13

7

81
26
55
0

69
7
62
0

58
1
44
13

54
8
38
8

31
15
0

33
14
0

32
9
0

28
5
0

Apr-18 May-18

Nighttime Jet Deps (10 p.m. - 7 a.m.)
Total Nighttime Jet Departures
Nighttime Rwy 27 Jet Deps.
Nighttime Rwy 9 Jet Deps.
Nighttime Rwy 13/31 Jet Deps.
Nighttime Jet Deps Runway 9
Nighttime I-95 Turns (11 p.m.-7 a.m.)
Nighttime Straight-Out (11 p.m. - 7 a.m.)
Nighttime Events Over 80 dB

Noise Reports

May-17 Jun-17

Jul-17

Aug-17 Sep-17

Oct-17

Nov-17 Dec-17

Apr-18 May-18

Noise Reports by Aircraft Category at FXE
# Noise Reports - Jets
# Noise Reports - Propellers
# Noise Reports - Helicopters
# Noise Reports - Unmatched

15
2
14
3

2
6
10
1

2
4
0
0

6
2
0
0

6
0
1
0

15
4
3
1

18
6
1
2

21
4
6
0

11
7
14
1

17
8
1
1

9
5
1
0

9
3
1
1

5
2
0
0

# Noise Reports - FLL & Other Overflights
Total Noise Reports

4
38

3
22

2
8

0
8

0
7

0
23

0
27

1
32

6
39

4
31

8
23

1
15

5
12

# Households Reporting

14

7

5

6

6

11

11

13

18

14

15

8

9

Notes:
2017 May - NMT #1 & #2 missing data - unrecoverable, modems replaced.
2017 June NMT #1, #3, #4, & #7 missing data - unrecoverable, modems replaced.

COOPERATIVE NOISE ABATEMENT EFFORT
Month of May

June 28, 2018

Monthly Operations over 80dB Per Airplane Type
Percentage of Departures Over 80 dB per Airpane Type:

0.2%

4

5
Out of

Out of

1073

% Aircraft over 80 dB ‐
Props
% Aircraft over 80 dB ‐
56%
Jets

0.4% of Jets Departures
were over 80 dB.

44%

% Aircraft over 80 dB ‐ Jets

3373
0.1% of Propeller Departures
were over 80 dB.

% Aircraft over 80 dB ‐ Props

Monthly Noise Reports Per Airplane Type
# of Jet Noise Reports
42%
# of Prop Noise Reports
16%
# of Helicopter Noise
Reports
0%
# of Unmatched
0%

# of FLL & Other
Overflights
42%

COOPERATIVE NOISE ABATEMENT EFFORT
Month of May

June 28, 2018

9

Number of households that contacted FXE to report aircraft noise this month:

# Households Reporting

Number of Households Reporting and Noise Reports

Total Noise Reports

39

38

40

35

32

30

31

27
23

25

23

22

18

20
14

14

13

15

11

10

5

12

11
8

8

8

7

15

15

9

7

6

6

Aug-17

Sep-17

5

0

May-17

Jun-17

Jul-17

Oct-17

Nov-17

Dec-17

Jan-18

Feb-18

Mar-18

Apr-18

May-18

Noise Reports by Households
9 Households Made 12 Aircraft Noise Reports or
100% of the 12 Total Noise Reports
City of Pompano Beach
17%

Cypress Bend Estates
17%

Northeast of FXE
9%
Coral Ridge Isle
17%

Imperial Point
8%

Imperial Point
8%
Southeast of FXE
8%
City of Oakland Park
8%

Imperial Point
8%

COOPERATIVE NOISE ABATEMENT EFFORT
Month of May

June 28, 2018

4

Number of Runway 9 Jet Departures over 80 decibels:

Runway 9 Jet Departures

Runway 9 Jet Departures and Jet Over 80 Decibels

Jets over 80 dB at Monitor #2

1400
1209
1200

1081

1034
966

948

935
1000

845
785
688

800
611

624

615
584

600

400

200
1

2

1

9

10

15

1

5

6

7

3

5

Feb-18

Mar-18

Apr-18

May-18

4

0
May-17

Jun-17

Jul-17

Aug-17

Sep-17

Oct-17

Nov-17

Dec-17

Jan-18

Runway 9 Jet Departures

Runway 9 Jet Departures and Jet I-95 Turns

Total I-95 Turns

1400
1209
1200

1081

1034
966

948

935
1000

845
785
688

800
624

611

615

584

600

453
391

363

725

628
587
485

411

572

476

332
299

400

200

0
May-17

Jun-17

Jul-17

Aug-17

Sep-17

Oct-17

Nov-17

Dec-17

Jan-18

Feb-18

Mar-18

Apr-18

May-18

634

COOPERATIVE NOISE ABATEMENT EFFORT
Month of May

June 28, 2018

Percentage of Jet Departures Per Runway

59%

0%

62%
21%37%

0.0%
96%

17%
3%

0.7%

>1%
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June 28, 2018
Aviation Advisory Board
Rufus A. James, Airport Manager
Spencer A. Thornton, Assistant Airport Manager
Development and Construction

11999 – TAXIWAY FOXTROT PAVEMENT REHABILITATION

The project consists of the rehabilitation of the western half of Taxiway Foxtrot from Taxiway
Golf to the approach end of Runway 9. General Asphalt Co. Inc. has completed all of the
earth work, compacting, electrical, and paving for the project. Final striping and punch list
items are scheduled to be completed by the end of July, 2018. The project is approximately
95% complete and will be completed on schedule. Total construction cost for the project is
$2,138,102.36 of which $1,924,291.00 will be paid via FAA reimbursable grant.

U

12287 – NW 55th Court Traffic Calming and Drainage Improvements

This project was intended to improve the drainage on Airport property in the area of NW
55th Court and NW 21st Avenue in front of Jet Runway Café. Additional work was
performed during this project to assist in reducing automobile traffic speed through the 90
degree turns along NE 55th Court and NW 56th Street. The work included the deepening of
the swale on the south side of NE 55th Court, installation of guard rails in that same area,
and the installation of four radar traffic speed signs. The project was completed on May 9,
2018, and the total cost of the contract was $94,825.00.
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May 2018

Airport Operations

May-17

May-18

15,337

14,269

165,985

184,564

580

488

19

20

May-17

May-18

Total Aircraft Cleared

1,141

1,020

12 Month Cumulative

13,342

13,125

4,107

4,278

49,014
May-17

51,307
May-18
40
822

Total Operations
12 Month Cumulative
Operations 22:00 to 7:00
Average Operations per Night
Customs Operations

Total Passenger/Crew Cleared
12 Month Cumulative
Helistop Operations
Total Operations
12 Month Cumulative
Date

5/23/18

68

939
Alert Level

III

AC Type

Navajo

Problem

Landing Gear Failure
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UPDATE ITEM C

DATE:
TO:
FROM:
BY:
SUBJECT:

U

June 28, 2018
Aviation Advisory Board
Rufus A. James, Airport Manager
Diana McDowell, Administrative Assistant II
Arrearages

Rent

There are no arrearages to report.
U

Fuel Flowage

There are no arrearages to report.

